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Quarterly Activities Report  

Quarter Ended 30 June 2022 

 

 

HIGHLIGHTS – DONALD MINERAL SANDS AND RARE EARTH PROJECT 

▪ Comprehensive review of Phase 1 project parameters underway and nearing completion. The review is 

designed to ensure that project parameters are aligned to the approved Environmental Effects Statement 

(EES) and current regulatory requirements as well as to reduce project execution and regulatory risks. 

▪ Delay in receipt of geological analysis of air core and sonic drilling results from the 2022 drilling programme 

over MIN5532. Results are integral to the preparation of updated Mineral Resource and Ore Reserve 

statements before year-end and to the completion of the Phase 1 project Feasibility Study (FS). 

▪ Extensive regulatory engagement to finalise project approval processes, including the Work Plan. 

▪ Engineering for process plant and infrastructure work streams progressed – some components are subject to 

completion of geological analysis for mine planning purposes and determination of the final project 

configuration. 

▪ Extensive community and stakeholder engagement activities underway.  

▪ The conduct of the project review, and delays associated with receipt of key work streams due to COVID-

related factors and external resource constraints, have delayed completion of FS to first quarter 2023. 

 

 

DONALD MINERAL SANDS AND RARE EARTH PROJECT  

The Donald project is planned as an integrated mineral sands and rare earth mining and concentrating operation located 

in the Wimmera region of Victoria. The Donald project tenements comprise Minerals Retention Licences RL2002 and 

RL2003, and contain Mineral Resources of 2.4 billion tonnes at a heavy mineral (HM) grade of 4.8% (Refer Appendix 2). 

In-situ zircon resources of 22.1mt represent the largest undeveloped zircon resource globally. The project is expected to 

constitute a major global source of zircon and titanium dioxide feedstock. In addition, the 2.32 million tonnes (mt) of 

monazite resource provides Astron with the potential to be a globally significant producer of critical mineral elements such 

as neodymium and praseodymium. The Donald project is expected to deliver significant mineral sands and rare earths 

revenue streams over many years.  

 

Initial project development (Phase 1) will occur on Mining Licence MIN 5532 which is contained within RL 2002 and has 

the benefit of a positively assessed EES. The area comprises arable, mixed-use land which will be either leased and/or 

acquired from landowners before mining activities are commenced. Mining will be followed by progressive rehabilitation. 

A feasibility study (FS) is underway for the Phase 1 project.  
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MIN5532 contains approximately 13% of the Donald Project’s total Mineral Resource and in itself represents a long-life 

operation. There is potential for higher throughputs on the MIN5532 resource, and these would be subject to obtaining 

separate regulatory approvals. In addition, future mine development phases on RL2002 and RL2003 are under 

consideration.  

 

PROJECT REVIEW 

 

As advised in the March 2022 Quarterly Activities Report, the Board of Astron considered it appropriate to undertake a 

comprehensive review of project parameters as part of the progression towards development of the initial phase of the 

Donald project (Phase 1). 

 

Donald represents a large, long-life mine development based on a globally significant mineral sands and rare earths 

resource. Phase 1 is located on the approved mining license MIN5532. The review has been undertaken with a view to 

establishing the least risk path towards development of Phase 1 in a timely manner while maintaining full flexibility to 

deliver the value that the development of the entire project is expected to represent. The review is well advanced and 

Astron expects to release further details, including possible revised project configuration and physical parameters, shortly. 

 

 The review has a number of key elements, including: 

 

• Aligning Phase 1 of the project closely with the previously approved EES to minimise the risks and time involved in 

securing the remaining regulatory approvals (most notably, the Work Plan);  

• eliminating several on-site processes which add to the capital intensity of the project, can be effectively 

undertaken off-site, and would require additional regulatory approvals; 

• identifying opportunities to improve the capital-efficiency of the project through overall project configuration; 

• aligning the proposed physical infrastructure and associated site services with the requirements of the Phase 1 

project; 

• mitigating project execution risk in key areas (particularly in terms of the sourcing and procuring of long lead time 

items); and 

• maintaining flexibility for the design and development of subsequent phases of the project. 

 

The review is being undertaken in the context of the analysis of the results of the 2022 air core and sonic drilling 

programmes which were conducted over MIN5532. Due to the Australia-wide high demand for assay laboratory resources, 

the full results of this programme and their implications for further refinement of the mining model, have not yet been 

received.  It is expected that this work will lead to the development of a revised Mineral Resource Statement for MIN5532 

in the fourth quarter of calendar year 2022. Correspondingly, the completion of the FS and the release of detailed project 

economics, as a precursor to project funding and a Board final investment decision, is now expected to occur during the 

first quarter of calendar year 2023. 

 

Main Work Streams 

 

The main work streams for the project include geological evaluation, metallurgical and processing test work, engineering 

design, infrastructure, regulatory approvals and community engagement, as well as customer engagement for potential 
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sales and offtake arrangements.  

 

Geological Evaluation  

 

As previously advised, an air core drilling programme was completed over tenement MIN5532 in March 2022. The 

programme included a total of 245 holes in a 250 metre (east-west) by 500 metre (north-south) drill pattern, with a total 

of 6,349 linear metres drilled. The programme was designed to delineate the 20-to-38-micron fraction of the valuable 

heavy mineral (VHM) component of the deposit, to provide a more detailed analysis of the rare earth minerals in the 

deposit, including the Xenotime component, and to establish valuable heavy mineral assemblage data for portions of the 

resource for which this data is not currently available.  

 

The 20-to-38-micron fraction of VHM was not included in the earlier geological model of the resource as it was assumed 

not to be recoverable. However, Astron’s metallurgical test work, including pilot plant operation, has provided confidence 

in the recovery of this material. The test work has also demonstrated the recovery of the rare earth mineral Xenotime 

which is expected to make a valuable contribution to the rare earth product stream.   

 

Following the air core drilling programme, a 706 metre sonic drilling programme, consisting of 15 geotechnical drill holes, 

10 holes of bulk sample cores, and two water monitoring holes, was carried out. The results of this programme will be 

utilised for geotechnical analysis of the deposit. They will also provide additional bulk samples for further metallurgical 

test work. 

 

Assay work is currently underway and results, previously expected in July 2022, have been delayed due to constraints 

on assay laboratory resources. Laboratory assaying and mineralogy analysis continued during the June quarter, with 100% 

of sample preparation complete, wet screening 90% complete and heavy liquid separation (HLS) over 50% complete. 

Approximately 37% of the HLS results have been received and X-ray fluorescence (XRF) and quantitative analysis of 

materials by scanning electron microscope (QEMS) analysis of ore samples will commence in August. The analysis will 

lead to a revised Mineral Resource statement, now expected early in the fourth quarter of 2022. A revised Ore Reserves 

statement is expected in early 2023. 

 

Mining Studies 

 

Mining optimisation work continued during the quarter. Studies include the incorporation of the tailings management plan 

into the current truck and shovel mining plan. Detailed mine design work will be advanced after the optimisation activities 

are complete. In addition, tailings storage facilities (TSF) options (co-disposal in pit, separate storage facility or a 

combination of both) are being evaluated before detailed design is progressed. 

 

Metallurgical and Processing Test Work  

 

Metallurgical and other test work was continued by Mineral Technologies (MT), although adversely affected by staff 

shortages and delays in receiving geotechnical analyses from external laboratories. Results, expected to be confirmatory 

of the previous bulk sample test work, are expected in the third quarter.   
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Engineering Design 

 

A value optimisation workshop was conducted during the quarter to identify opportunities to refine the scope and timing 

for installation of key project infrastructure.  

 

Initial engagement occurred with an EPC/EPCM contractor in relation to main aspects of the engineering design work 

and construction strategy. This engagement was designed to refine project engineering requirements in advance of formal 

tendering for major project components, both prior to and after completion of the FS.  An owners’ team workshop schedule 

for the third quarter has been prepared to develop tender parameters for mining, site infrastructure and transportation 

requirements. 

 

Infrastructure 

Infrastructure planning, related to the main components of water, power, road upgrades, construction camp, transport and 

logistics, was continued during the quarter. Some of the elements of this work include: 

 

• Powercor continued a study for the provision of a 66kV powerline from Horsham to the mine; 

• Driscoll Engineering continued road alignment surveys and geotechnical studies on roads to be upgraded from 

the mine to the Henty Highway intersection; 

• a scope of work issued in relation to engagement of a specialist to carry out a construction camp options 

study; and  

• discussions were held with relevant authorities in relation to the use of the Port of Geelong for export 

arrangements. 

 

Regulatory Approvals and Community Engagement 

 

During the June quarter, further engagement was undertaken with the main Victorian Government regulatory authorities 

covering the topics of project scope, alignment of project dimensions to the 2008 EES, additional regulatory requirements 

for the project and detailed steps for the completion of a Work Plan. The information from this engagement forms an 

important component of the project review, outlined previously. 

 

Work streams during the quarter included: 

 

• updating some aspects of the 2008 EES Ministerial Assessment requirements for the project commitments to 

meet current Earth Resources Regulation (ERR) and other regulatory requirements, including input related to 

the current plan for a froth flotation unit for rare earth concentrate production; 

• development of a Workplan Project Execution Plan (PEP); 

• commencement of off-Minerals Lease approvals PEP; and 

• conduct of a revised Economic Impact Assessment (EIA). 

 

In addition, the Donald Mineral Sands Project commenced work streams with specialist consultants in the areas of: 
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• radiation management (plan review and update); 

• ground water modelling (updated modelling requirements and in-pit co-disposed tails modelling); 

• geochemistry assessment, including kinetic leach column test work;  

• air quality and noise modelling; 

• rehabilitation plan development; and 

• cultural heritage work for required for off-mining lease corridors and road upgrades  

 

During the quarter, a Community Engagement Plan was completed. It provides for a series of engagements with key 

stakeholders and will be coordinated by the project’s Community Liaison Officer. The Community Reference Group 

(CRG) was re-established, after being suspended due to COVID-19 restrictions, and held a meeting which included 

local community representatives. Overall community feedback on the project has been positive.  

 

Customer Engagement 

 

Samples of HMC were provided to selected customers in China, and continued engagement is on-going.  

 

PRODUCTION  

 

As the project is at an evaluation and development stage, no commercial production activities are being conducted.  

 

EXPENDITURE SUMMARY 

 

Production Activities June Qtr 2022 YTD 2022 FY 

 Nil Nil 

Development Activities June Qtr 2022 YTD 2022 FY 

 $2,292,258 $5,328,324 

Note: the development activities expenditure includes procurement, design and consulting. 

 

 

NIAFARANG MINERAL SANDS PROJECT, SENEGAL 

 

The Niafarang Project is located within an exploration licence zone covering an area of 397 square kilometres on the 

Casamance coast of Senegal, West Africa. Astron owns a licence issued under Order Number 09042/MIM/TMG through 

its subsidiary company, Senegal Mineral Resources (SMR). Environmental and mining licences were awarded in 2017. 

A Small Mining Licence (SML) was awarded to Astron and transferred to its Senegalese-based subsidiary expiring on the 

30 May 2022. A mining licence renewal application was submitted to the Senegal Mines Department on 30 March 2022, 

within the prescribed re-application time frame and Astron is continuing to work with the relevant authorities for the renew 

of the Mining Licence.  

 

The project plans to access a high-grade coastal mineral sands deposit using conventional dredge mining and 

concentrating techniques to produce a heavy mineral concentrate.  
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PRODUCTION 

 

Given the stage of the project, no production activity is being undertaken. 

 

EXPENDITURE SUMMARY 

 

Production Activities June Qtr 2022 YTD 2022 FY 

 Nil Nil 

Development Activities  June Qtr 2022 YTD 2022 FY 

 $55,246 $279,291 

 

 

ASTRON CHINA 

 

Astron Corporation, through its subsidiary Astron Titanium (Yingkou) Ltd, owns and operates a mineral sands 

processing plant in Yingkou, Liaoning, China.  

 

The revenue from Astron’s Chinese operations was A$5,648,298 for the June 2022 quarter (June quarter 2021: 

A$2,455,363) Covid-19 related Government lockdowns continued to have an impact on Astron’s Chinese operations.  

 

The supply of zircon middlings from a number of different producers, which were foreshadowed in the previous quarter, 

were only partially delivered due to supply chain restrictions. During the quarter, the Yingkou plant supplied a major 

western chloride pigment producer with a shipment of its agglomerated rutile product. Astron’s proprietary 

agglomeration technology is expected to have a future application to the titania product stream from the Donald project. 

 

Capital modifications were made to enable the plant to accept titanium and zircon middling feedstocks. Commissioning 

of the zircon middling line is underway.  

 

ASX ADDITIONAL INFORMATION 

 

ASX listing rule 5.3.5 – Payment to related parties of the entity and their associates  

 

Appendix 5B, Section 6.1 – Description of payments: 

 

Total Directors remuneration for the quarter  $151,500 (includes superannuation) 

 

 

This announcement is authorised by the Managing Director of Astron Corporation Limited. 

For further information, contact: 

 

Tiger Brown, Managing Director 
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+61 3 5385 7088 

tiger.brown@astronlimited.com 

 

Joshua Theunissen, Australian Company Secretary 

+61 3 5385 7088 

joshua.theunissen@astronlimited.com  

 

About Astron  

Astron Corporation Limited (ASX: ATR) is an ASX listed company, with over 35 years of experience in mineral sands 

processing technology and downstream product development, as well as the marketing and sales of zircon and titanium 

dioxide products. Astron’s prime focus is on the development of its large, long-life and attractive zircon assemblage 

Donald Mineral Sands and Rare Earth Project in regional Victoria. Donald has the ability to represent a new major source 

of global supply in mineral sands. The company conducts a mineral sands trading operation based in Shenyang, China; 

operates a zircon and titanium chemicals and metals research and facility in Yingkou, China; and is the owner of the 

Niafarang Mineral Sands Project in Senegal.  

 

 

COMPETENT PERSONS STATEMENT 

The information in this report that relates to Exploration Results and Mineral Resources for the Donald Mineral Sands 

and Rare Earth Project is based on information first reported in previous ASX announcements by the Company, as listed 

in this announcement. The Company confirms that it is not aware of any new information or data that materially affects 

the information included in the original market announcements and that all material assumptions and technical parameters 

underpinning the estimates in the original announcements continuing to apply and have not materially changed. The 

information in this document that relates to the estimation of the Mineral Resources is based on information compiled by 

Mr Rod Webster, a Competent Person who is a Member of the Australasian Institute of Mining and Metallurgy and 

Australian Institute of Geoscientists. Mr Webster is a full-time employee of AMC Consultants Pty Ltd and is independent 

of Astron. Mr Webster has sufficient experience that is relevant to the style of mineralisation and type of deposit under 

consideration and to the activity being undertaken to qualify as a Competent Person as defined in the 2012 Edition of the 

‘Australasian Code for Reporting of Exploration Results, Mineral Resources and Ore Reserves’. The Company confirms 

that the form and context in which the Competent Persons’ findings are presented have not prematurely modified from 

the relevant original market announcement. 

 

The information in this document that relates to the estimation of the Ore Reserves is based on information compiled by 

Mr Pier Federici, a Competent Person who is a Member of the Australasian Institute of Mining and Metallurgy. Mr 

Federici is a full-time employee of AMC Consultants Pty Ltd and is independent of Astron. Mr Federici has sufficient 

experience that is relevant to the style of mineralisation and type of deposit under consideration and to the activity being 

undertaken to qualify as a Competent Person as defined in the 2012 Edition of the ‘Australasian Code for Reporting of 

Exploration Results, Mineral Resources and Ore Reserves’. The Company confirms that the form and context in which 

the Competent Persons’ findings are presented have not prematurely modified from the relevant original market 

announcement. 

 

mailto:tiger.brown@astronlimited.com
mailto:joshua.theunissen@astronlimited.com
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CAUTIONARY STATEMENT 

Certain sections of this document contain forward looking statements that are subject to risk factors associated with, 

among others, the economic and business circumstances occurring from time to time in the countries and sectors in 

which the Astron group operates. It is believed that the expectations reflected in these statements are reasonable, but 

they may be affected by a wide range of variables which could cause results to differ materially from those currently 

projected.  

 

The information contained in this document is not investment or financial product advice and is not intended to be used 

as the basis for making an investment decision.  Please note that, in providing this document, Astron has not considered 

the objectives, financial position or needs of any particular recipient. Astron strongly suggests that investors consult a 

financial advisor prior to making an investment decision. 

 

This document may include “forward looking statements” within the meaning of securities laws of applicable jurisdictions.  

Forward looking statements can generally be identified by the use of the words “anticipate”, “believe”, “expect”, “project”, 

“forecast”, “estimate”, “likely”, “intend”, “should”, “could”, “may”, “target”, “plan”, “guidance” and other similar expressions.  

Indications of, and guidance on, future earning or dividends and financial position and performance are also forward-

looking statements.  Such forward-looking statements are not guarantees of future performance and involve known and 

unknown risks, uncertainties and other factors, many of which are beyond the control of Astron and its related bodies 

corporate, together with their respective directors, officers, employees, agents or advisers, that may cause actual results 

to differ materially from those expressed or implied in such statement.  Actual results, performance or achievements may 

vary materially from any forward looking statements and the assumptions on which those statements are based.  Readers 

are cautioned not to place undue reliance on forward looking statements and Astron assumes no obligation to update 

such information. Specific regard should be given to the risk factors outlined in this document (amongst other things).  

 

This document is not, and does not constitute, an offer to sell or the solicitation, invitation or recommendation to purchase 

any securities and neither this document nor anything contained in it forms the basis of any contract or commitment. 

 

Certain financial data included in this document is not recognised under the Australian Accounting Standards and is 

classified as 'non-IFRS financial information' under ASIC Regulatory Guide 230 'Disclosing non-IFRS financial 

information' (RG 230). This non-IFRS financial information provides information to users in measuring financial 

performance and condition. The non-IFRS financial information does not have standardised meanings under the 

Australian Accounting Standards and therefore may not be comparable to similarly titled measures presented by other 

entities, nor should they be interpreted as an alternative to other financial measures determined in accordance with the 

Australian Accounting Standards. No reliance should therefore be placed on any financial information, including non-IFRS 

financial information and ratios, included in this document. All financial amounts contained in this document are expressed 

in Australian dollars and may be rounded unless otherwise stated. Any discrepancies between totals and sums of 

components in tables contained in this document may be due to rounding.  
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Schedule 1: Donald Mineral Sands and Rare Earth Project Interests in Tenements 

 

Location Tenement Percentage held Holder 

Victoria Australia RL 2002 100 Donald Mineral Sands Pty Ltd 

Victoria Australia RL 2003 100 Donald Mineral Sands Pty Ltd 

Victoria Australia MIN5532 100 Donald Mineral Sands Pty Ltd 

Victoria Australia EL5186 100 Donald Mineral Sands Pty Ltd 

 

Figure 1: Tenements map 
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Schedule 2 

APPENDIX A: DONALD DEPOSIT UPDATED ORE RESERVE & MINERAL RESOURCE STATEMENTS 

 

Ore Reserves 1 

Based on the supporting mine planning completed, pit inventories to support an Ore Reserve Estimate, in accordance 

with JORC 2012 are shown in Table 1.1. Ore has been classified as Proven Ore Reserve, based on Measured Mineral 

Resource and Probable Ore Reserve, based on Indicated Mineral Resource. The results of the Ore Reserve estimate 

reflect the Competent Person’s view of the deposit.  

 

Note that the Mineral Resources are reported inclusive of the Ore Reserve.  

 

Table 1.1 Donald Mineral Sands Ore Reserve for RL 2002 at February 2021 

Classification 
Tonnes Slimes Oversize HM Ilmenite Leucoxene Rutile Zircon Monazite 

(mt) (%) (%) (%) (%HM) (%HM) (%HM) (%HM) (%HM) 

Within MIN5532 
Proved 170 14 12 5.3 31 22 7.1 19 1.9 
Probable 24 13 12 4.9 33 21 6.7 20 2.0 
Total 194 14 12 5.3 32 22 7.0 19 1.9 
Within RL2002 Outside of MIN5532 
Proved 140 19 7 5.6 31 18 9.6 21 1.8 
Probable 268 16 14 4.0 32 19 7.5 17 1.6 
Total 408 17 12 4.5 32 19 8.4 19 1.8 
Total within Donald Deposit (RL2002) 
Proved 310 16 108 5.4 31 20 8.2 20 1.8 
Probable 292 16 14 4.1 32 20 7.4 17 1.6 
Total 602 16 12 4.8 32 20 7.9 19 1.7 

Note   
1. The ore tonnes have been rounded to the nearest 1mt and grades have been rounded to two significant figure.  
2. The Ore Reserve is based on indicated and Measured Mineral Resource contained with mine designs above 

an economic cut-off. The economic cut-off is defined as the value of the products less the cost of processing 
3. Mining recovery and dilution have been applied to the figures above. 

The JORC Code 2012 Table 1, Section 4 to support the Ore Reserve Estimate is included in Appendix B of the Donald 

Project Ore Reserve Statement released 18 February 2021. The Ore Reserve estimates have been compiled in 

accordance with the guidelines defined in the 2012 JORC Code.  

 

Mineral Resources1 

Astron Corporation last reported the Mineral Resource on 7th April 2016 in accordance with JORC 2012. Below is an exact 

of the AMC report (AMC 115075) prepared to support the Mineral Resource. The Mineral Resource estimate was reported 

in accordance with the JORC Code for the heavy minerals (HM) and valuable heavy minerals (VHM) Content for MIN5532 

 
1 Australian Code for Reporting of Exploration Results, Mineral Resources and Ore Reserves, 2012 Edition, sets out 

minimum standards, recommendations and guidelines for public reporting in Australasia of Exploration Results, Mineral 

Resources and Ore Reserves authored by the Joint Ore Reserves Committee of The Australian Institute of Mining and 

Metallurgy, Australian Institute of Geoscientists and Minerals Council of Australia. The Ore Reserve and Mineral Resource 

estimates were prepared by AMC Consultants Pty Ltd. For further details see Astron’s ASX announcement 18 February 

2021, “Donald Project Ore Reserve Update”.  

1
 Refer ASX Release 7 April 2016 
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and RL 2002 of the Donald Heavy Mineral Sands Deposit and for RL2003, RLA2006 (since been amalgamated into 

RL2003) of the Jackson Heavy Mineral Sands Deposit. 

 

The Mineral Resource estimate was reported in accordance with the JORC Code for the heavy minerals (HM) and 

valuable heavy minerals (VHM) content has been used for the preparation of the Ore Reserve. Only the resource 

containing valuable heavy minerals (VHM) content has been used for the preparation of the Ore Reserve.  

 

Table 1.2 Mineral Resource at a 1% Cut-off 

Classification 
Tonnes HM Slimes Oversize 

(mt) (%) (%) (%) 

Within ML5532     

Measured 372 4.5 14.4 12.8 

Indicated 75 4.0 13.8 13.1 

Inferred 7 3.5 13.5 10.6 

Subtotal 454 4.4 14.2 12.8 

With RL2002 Outside of ML5532 

Measured 343 3.9 19.8 8.1 

Indicated 833 3.3 16.2 13.5 

Inferred 1,595 3.3 15.7 6.0 

Subtotal 2,771 3.4 16.4 8.5 

Total within Donald Deposit (RL2002) 

Measured 715 4.2 17.0 10.6 

Indicated 907 3.4 16.0 13.4 

Inferred 1,603 3.4 15.7 6.0 

Subtotal 3,225 3.6 16.1 9.1 

Total within Jackson Deposit (RL2003) 

Measured 0 0.0 0.0 0.0 

Indicated 1,903 2.8 19.0 5.8 

Inferred 584 2.9 16.7 3.3 

Subtotal 2,497 2.9 18.5 5.2 

Total Donald Project 

Measured 715 4.3 18.1 11.1 

Indicated 2,811 3.0 17.9 8.2 

Inferred 2,187 3.3 16.4 5.5 

Total 5,712 3.2 16.9 7.3 

Note   
1. The total tonnes may not equal the sum of the individual resources due to rounding.   
2. The cut-off grade is 1% HM.   
3. The figures are rounded to the nearest: 10M for tonnes, one decimal for HM, Slimes and Oversize.  
4. For further details including JORC Code, 2012 Edition – Table 1 and cross sectional data, see previous 

announcements dated 7 April 2016, available at ASX’s website at: 
www.asx.com.au/asxpdf/20160407/pdf/436cjyqcg3cf47.pdf  

 

  

http://www.asx.com.au/asxpdf/20160407/pdf/436cjyqcg3cf47.pdf
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Table 1.3 Mineral Resource where VHM Data is Available at a Cut-off of 1% HM 

Classification 
Tonnes Slimes Oversize HM Ilmenite Leucoxene Rutile Zircon Monazite 

(mt) (%) (%) (%) (%HM) (%HM) (%HM) (%HM) (%HM) 

Within ML5532 
Measured 264 14.2 12.2 5.4 31 22 7 19 2 
Indicated 49 13.6 12.1 4.9 33 22 7 20 2 
Inferred 5 13.5 10.2 4.2 36 20 7 22 3 
Total 317 14.1 12.1 5.3 32 22 7 19 2 
Within RL2002 Outside of ML5532 
Measured 185 19.1 7.3 5.5 31 19 9 21 2 
Indicated 454 15.9 13.2 4.2 33 19 7 17 2 
Inferred 647 15.2 5.8 4.9 33 17 9 18 2 
Total 1,286 16.0 8.6 4.8 33 18 8 18 2 
Total within Donald Deposit (RL2002) 
Measured 448 16.2 10.2 5.4 31 21 8 20 2 
Indicated 503 15.7 13.1 4.3 33 20 7 18 2 
Inferred 652 15.2 5.8 4.9 33 17 8 18 2 
Total 1,604 15.6 9.3 4.9 32 19 8 18 2 
Total within Jackson Deposit (RL2003) 
Measured          
Indicated 668 18.1 5.4 4.9 32 17 9 18 2 
Inferred 155 15.1 3.1 4.0 32 15 9 21 2 
Total 823 17.6 5.0 4.8 32 17 9 19 2 
Total Donald Project 
Measured 448 16.2 10.2 5.4 31 21 8 20 2 
Indicated 1,171 17.1 8.7 4.6 32 18 8 18 2 
Inferred 807 15.2 5.3 4.7 33 17 9 19 2 
Total 2,427 16.3 7.0 4.8 32 18 8 19 2 

Note   

1. The total tonnes may not equal the sum of the individual resources due to rounding.   
2. The cut-off grade is 1% HM.   
3. The figures are rounded to the nearest: 1mt for tonnes, one decimal for HM, Slimes and Oversize and whole 

numbers for zircon, ilmenite, rutile + anatase, leucoxene and monazite.   
4. Zircon, ilmenite, rutile + anatase, leucoxene and monazite percentages are report as a percentage of the HM.   
5. Rutile + anatase, leucoxene and monazite resource has been estimated using fewer samples than the other 

valuable heavy minerals. The accuracy and confidence in their estimate is therefore lower.   
6. For further details including JORC Code, 2012 Edition – Table 1 and cross sectional data, see previous 

announcements dated 7 April 2016, available at ASX’s website at  
www.asx.com.au/asxpdf/20160407/pdf/436cjyqcg3cf47.pdf  

 

  

http://www.asx.com.au/asxpdf/20160407/pdf/436cjyqcg3cf47.pdf
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SCHEDULE 3: DONALD MINERAL SANDS TESTPIT TABLE 1 SECTION 1 & 2 

Section 1 Sampling Techniques and Data 

(Criteria in this section apply to all succeeding sections.) 

Criteria JORC Code explanation Commentary 

Sampling techniques 1. Nature and quality of sampling (e.g. cut channels, random chips, or 
specific specialised industry standard measurement tools appropriate to 
the minerals under investigation, such as down hole gamma sondes, or 
handheld XRF instruments, etc). These examples should not be taken as 
limiting the broad meaning of sampling. 

2. Include reference to measures taken to ensure sample representivity and 
the appropriate calibration of any measurement tools or systems used. 

3. Aspects of the determination of mineralization that are Material to the 
Public Report. 

4. In cases where ‘industry standard’ work has been done this would be 
relatively simple (e.g. ‘reverse circulation drilling was used to obtain 1 m 
samples from which 3 kg was pulverised to produce a 30 g charge for fire 
assay’). In other cases more explanation may be required, such as 
where there is coarse gold that has inherent sampling problems. Unusual 
commodities or mineralization types (e.g. submarine nodules) may 
warrant disclosure of detailed information. 

5. One bulk ore and five bulk density samples were taken from the 
Donald deposit in March 2018.  

6. The bulk sample was taken from the top of the mineralized zone at 
9m below the surface to a depth of 16m, totalling a 7m thickness.  

7. The bulk sample suitable for metallurgical test work was dug using 
a Cat 330 excavator. 

8. The test pit was benched and dug in two blocks with the top block 
approximately 17m long x 6m wide x 5m deep and the lower block 
7m long x 6m wide x 2m deep. 

9. Both blocks formed the one bulk sample which was used for 
metallurgical test work. 

10. The mineralized Loxton Sands were also sampled by hand shovels 
to depths of approximately 0.3 m for five bulk density samples used 
to measure the bulk density, moisture content, Atterberg limits and 
particle size distribution. 

11. These samples weighing 1 to 1.5 kg were placed in sealed plastic 
bags. 
 

Drilling techniques 12. Drill type (eg core, reverse circulation, open-hole hammer, rotary air 
blast, auger, Bangka, sonic, etc) and details (e.g. core diameter, triple or 
standard tube, depth of diamond tails, face-sampling bit or other type, 
whether core is oriented and if so, by what method, etc). 

13. No drilling was undertaken 

Drill sample recovery 14. Method of recording and assessing core and chip sample recoveries and 
results assessed. 

15. Measures taken to maximise sample recovery and ensure representative 
nature of the samples. 

16. Whether a relationship exists between sample recovery and grade and 
whether sample bias may have occurred due to preferential loss/gain of 
fine/coarse material. 

17. No drilling as undertaken. 
18. No relationship between recovery and grade were found in the bulk 

sample as the total material within the tested mineralized zones 
was sampled.  

19. The bulk sample contained 5.1% HM, 2.22% TiO2 and 0.67 % ZrO2  
20. The Mineral Reserves stating 4.8 % HM, 2.87 % TiO2 and 0.90 % 

ZrO2  

Logging 21. Whether core and chip samples have been geologically and 
geotechnically logged to a level of detail to support appropriate Mineral 
Resource estimation, mining studies and metallurgical studies. 

22. Whether logging is qualitative or quantitative in nature. Core (or costean, 
channel, etc) photography. 

23. The total length and percentage of the relevant intersections logged. 

24. During excavation the following was recorded: 
o Lithologies 
o Induration 
o Material hardness 

 

Sub-sampling 25. If core, whether cut or sawn and whether quarter, half or all core taken. 31. Five sub-samples (1 to 5 kg) were taken for bulk density testing. 
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Criteria JORC Code explanation Commentary 

techniques and 
sample preparation 

26. If non-core, whether riffled, tube sampled, rotary split, etc and whether 
sampled wet or dry. 

27. For all sample types, the nature, quality and appropriateness of the 
sample preparation technique. 

28. Quality control procedures adopted for all sub-sampling stages to 
maximise representivity of samples. 

29. Measures taken to ensure that the sampling is representative of the in 
situ material collected, including for instance results for field 
duplicate/second-half sampling. 

30. Whether sample sizes are appropriate to the grain size of the material 
being sampled. 

32. One bulk mineralised sample of 1000 tonnes was sent for 
metallurgical testing. 
 

Quality of assay data 
and laboratory tests 

33. The nature, quality and appropriateness of the assaying and laboratory 
procedures used and whether the technique is considered partial or total. 

34. For geophysical tools, spectrometers, handheld XRF instruments, etc, 
the parameters used in determining the analysis including instrument 
make and model, reading times, calibrations factors applied and their 
derivation, etc. 

35. Nature of quality control procedures adopted (e.g. standards, blanks, 
duplicates, external laboratory checks) and whether acceptable levels of 
accuracy (i.e. lack of bias) and precision have been established. 

36. The following laboratory tests were carried on the bulk sample as a 
whole: 

o Moisture content  
o Density separation by size fraction. 
o Particle size -250 um to +20 um were used in the 

analysis. 
o Bulk density by size fraction 
o THM content 
o TiO2, ZrO2, CeO2, Fe2O3 and Al2O3 were analysed 

and percentages were calculated. 
37. Duplicates were prepared with no other laboratories were 

used. 

Verification of 
sampling and 
assaying 

38. The verification of significant intersections by either independent or 
alternative company personnel. 

39. The use of twinned holes. 
40. Documentation of primary data, data entry procedures, data verification, 

data storage (physical and electronic) protocols. 
41. Discuss any adjustment to assay data. 

• No twin samples were collected or assayed. 

• The intersection of the mineralized zone was recorded by the site 
geologist. 

• No adjustments to the data were undertaken. 

 

Location of data 
points 

42. Accuracy and quality of surveys used to locate drill holes (collar and 
down-hole surveys), trenches, mine workings and other locations used in 
Mineral Resource estimation. 

43. Specification of the grid system used. 
44. Quality and adequacy of topographic control. 

45. The position of the bulk sample was mapped and surveyed 

Data spacing and 
distribution 

46. Data spacing for reporting of Exploration Results. 
47. Whether the data spacing and distribution is sufficient to establish the 

degree of geological and grade continuity appropriate for the Mineral 
Resource and Ore Reserve estimation procedure(s) and classifications 
applied. 

48. Whether sample compositing has been applied. 

49. A single bulk sample was taken. 
50. The size of the sample (1000 tonne) was sufficient to identify grade, 

lithology continuity and for metallurgical test work. 
51. No compositing was applied 
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Criteria JORC Code explanation Commentary 

Orientation of data in 
relation to geological 
structure 

52. Whether the orientation of sampling achieves unbiased sampling of 
possible structures and the extent to which this is known, considering the 
deposit type. 

53. If the relationship between the drilling orientation and the orientation of 
key mineralised structures is considered to have introduced a sampling 
bias, this should be assessed and reported if material. 

54. The bulk sample was unbiased in regards to the style of 
mineralisation for metallurgical test work.  The bulk sample consists 
of mineralisation taken from two blocks.  Most material was taken 
from the top block sample. It was taken in mineralisation from 9m to 
14m below surface (510 bank cubic metres) and the lower block 
was taken in mineralisation from 14m to 16m depth (84bank cubic 
metres).  

55. The mineralisation style is similar in both blocks and representative 
for metallurgical test work. 

56. The bulk sample dimensions are very small in regard to the large 
dimensions of the deposit (approx. 3km width and over 10km long). 
There is no bias in relation to the orientation of the sample. 
 

Orientation of data in 
relation to geological 
structure 

57. Whether the orientation of sampling achieves unbiased sampling of 
possible structures and the extent to which this is known, considering the 
deposit type. 

58. If the relationship between the drilling orientation and the orientation of 
key mineralised structures is considered to have introduced a sampling 
bias, this should be assessed and reported if material. 

59. The bulk sample was unbiased in regards to the flat lying nature of 
mineralisation for metallurgical test work.  Most material was taken 
from the top block sample. It was taken in mineralisation from 9m to 
14m below surface (510 bank cubic metres) and the lower block 
was taken in mineralisation from 14m to 16m depth (84bank cubic 
metres.  

60. The mineralisation style is similar in both blocks and representative 
for metallurgical test work. 

61. This bulk sample dimensions are very small in regard to the large 
dimensions of the deposit (approx. 3km width and over 10km long) 
 

Sample security 62. The measures taken to ensure sample security. 63. The five bulk density samples were stored in sealed bags on 
private land controlled by the company. 

64. The bulk sample was stored on location and loaded into covered 
bulk trucks and transported to the processing plant in Queensland. 

Audits or reviews 65. The results of any audits or reviews of sampling techniques and data. 66. Only internal reviews were carried out.  

Section 2 Reporting of Exploration Results 

(Criteria listed in the preceding section also apply to this section.) 

Criteria JORC Code explanation Commentary 

Mineral tenement 
and land tenure 
status 

67. Type, reference name/number, location and ownership including 
agreements or material issues with third parties such as joint ventures, 
partnerships, overriding royalties, native title interests, historical sites, 
wilderness or national park and environmental settings. 

68. The security of the tenure held at the time of reporting along with any 
known impediments to obtaining a licence to operate in the area. 

69. This sample was taken within MIN5532 which is located within 
RL2002 owned by Donald Mineral Sands (refer to Figure 2).  

70. AMC has been informed by Astron Limited that no third parties or 
other interests impact on the exploration licence. 

71. AMC is not aware of any known impediments to the tenure being in 
existence. 
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Criteria JORC Code explanation Commentary 

72. Land use is broad acre cropping 

Exploration done by 
other parties 

73. Acknowledgment and appraisal of exploration by other parties. 74. Drilling by CRA Exploration Pty Ltd in 1980’s. 
75. Drilling and bulk sampling by Zirtanium Ltd in 2000, 2002 and 2004. 

Geology 76. Deposit type, geological setting and style of mineralisation. 77. WIM-style mineralisation, fine grained heavy mineral deposit within 
the Loxton Sands. 

78. The deposit can be described as a Tertiary aged succession of 
marine, coastal and continental sediments deposited with heavy 
minerals in the area. The deposit consists of a solitary or composite 
broad, lobate sheet-like body of considerable aerial extent, highly 
sorted and associated with fine to very fine- grained micaceous sand 
with minor silt, clay and gravel beds. The HM occurs in parallel and 
cross laminated beds within the host unconsolidated sand, In the 
Donald deposit the HM mineralisation varies from 4m to over 18m in 
thickness. These WIM deposits are thought to represent 
accumulations formed below the active wave base in a near shore 
marine environment, possibly representing the submarine equivalent 
of the coarse-grained beach or strand style HM deposits. Minor 
coarse-grained deposits can occur at the top part of the Loxton 
Sands. 

Drill hole Information 79. A summary of all information material to the understanding of the 
exploration results including a tabulation of the following information for 
all Material drill holes: 
o easting and northing of the drill hole collar 
o elevation or RL (Reduced Level – elevation above sea level in 

metres) of the drill hole collar 
o dip and azimuth of the hole 
o down hole length and interception depth 
o hole length. 

80. If the exclusion of this information is justified on the basis that the 
information is not Material and this exclusion does not detract from the 
understanding of the report, the Competent Person should clearly explain 
why this is the case. 

81. Previous drilling was used to identify the location of the bulk 
sample. 

82. The sample was taken within the following co-ordinates (projection 
MGA94): 

o Easting – 659,826.4 m to 659,832.6 m 
o Northing – 5,953,155.6 m to 5,953,172.5 m 
o Depth from surface - 9 m 

Data aggregation 
methods 

83. In reporting Exploration Results, weighting averaging techniques, 
maximum and/or minimum grade truncations (eg cutting of high grades) 
and cut-off grades are usually Material and should be stated. 

84. Where aggregate intercepts incorporate short lengths of high grade 
results and longer lengths of low grade results, the procedure used for 
such aggregation should be stated and some typical examples of such 
aggregations should be shown in detail. 

85. The assumptions used for any reporting of metal equivalent values 

86. The information reported is the aggregation of samples taken by an 
excavator within a single bulk sample.  

87. A single bulk sample grade is reported within the -250 um to +20 
um size fraction as containing 5.1 % HM.  

88. No metal equivalents are reported.  
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Criteria JORC Code explanation Commentary 

should be clearly stated. 

Relationship 
between 
mineralisation 
widths and intercept 
lengths 

89. These relationships are particularly important in the reporting of 
Exploration Results. 

90. If the geometry of the mineralisation with respect to the drill hole angle is 
known, its nature should be reported. 

91. If it is not known and only the down hole lengths are reported, there 
should be a clear statement to this effect (eg ‘down hole length, true 
width not known’). 

92. The bulk sample was taken in two blocks, the top block sample was 
taken in the mineralisation from 9m to 14m below surface for 510 
bank cubic metres and 17m long x 6m width x 5m deep and the 
lower block was taken in mineralisation from 14m to 16m depth for 
84bank cubic metres and 7m long x 6m width x 2m deep).  

93. The mineralisation in the two blocks is a similar style and flat lying 
and representative for metallurgical test work. 
 

Diagrams 94. Appropriate maps and sections (with scales) and tabulations of intercepts 
should be included for any significant discovery being reported These 
should include, but not be limited to a plan view of drill hole collar 
locations and appropriate sectional views. 

95. Refer to Figure 3 for location of bulk sample.  

Balanced reporting 96. Where comprehensive reporting of all Exploration Results is not 
practicable, representative reporting of both low and high grades and/or 
widths should be practiced to avoid misleading reporting of Exploration 
Results. 

97. The bulk sample is the complete Exploration Results being 
reported. 

Other substantive 
exploration data 

98. Other exploration data, if meaningful and material, should be reported 
including (but not limited to): geological observations; geophysical survey 
results; geochemical survey results; bulk samples – size and method of 
treatment; metallurgical test results; bulk density, groundwater, 
geotechnical and rock characteristics; potential deleterious or 
contaminating substances. 

99. In 2010 a bulk sample within MIN5532 was taken using various 
composited drill holes around hole D10_044. 

100. Test work was completed in 2010 to compare results from test 
pit bulk sample taken in 2005.  

101. The entire Loxton Sands horizon was sampled resulting in a 
composited low-grade sample of 2%HM head grade. 

102. In 2005 a test pit within EL4433 (now RL2003), material was 
processed at Mildura pilot plant and formed the basis of a process 
flow sheet design at the time. 

103. In 2000 a Caldwell hole near MIN5532 was drilled. Test work 
was carried out in 2001 and 2004 to develop process flow sheet 
design and determine HM, oversize, slimes and valuable mineral 
recoveries. 

Further work 104. The nature and scale of planned further work (e.g. tests for lateral 
extensions or depth extensions or large-scale step-out drilling). 

105. Diagrams clearly highlighting the areas of possible extensions, 
including the main geological interpretations and future drilling areas, 
provided this information is not commercially sensitive. 

106. The pit used to provide the bulk sample was rehabilitated in 
2020. 

107. No additional bulk sampling is proposed at the moment.  

 


