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Donald Rare Earth and Mineral Sands Project

RL2002 Ore Reserve Update & Project Financial Update

TIER 1 SOURCE OF CRITICAL MINERALS

Highlights

Astron announced the Definitive Feasibility Study (DFS) results for Phase 1 of the Donald
Rare Earth and Mineral Sands Project to the ASX on 26 April 2023. This Ore Reserve
upgrade reinforces the potential for a phased, long-term approach to the
commercialisation of the Donald Project and is supported by a Pre-Feasibility Study for
Phase 2 of the Project

The Donald Project comprises the Donald Deposit, contained within the tenements
RL2002 and MIN5532, and the Jackson Deposit, contained within the tenement RL2003
The Donald Deposit is host to Phase 1 of the Donald Project, in MIN5532, and Phase 2 of
the Donald Project, in RL2002

An updated Ore Reserve of 516Mt @ 4.6% HM has been estimated for RL2002 which,
when combined with the Ore Reserve estimate for MIN5532, brings the total Ore Reserves
for the Donald Deposit to 825Mt @ 4.5% HM

Phase 2 of the Donald Project involves duplication of the Phase 1 mining and mineral
processing operations (Phase 2a) with the addition of a mineral separation plant to
process heavy mineral concentrate from both the Phase 1 and Phase 2a Projects to final
zircon and titania products (Phase 2b)

The combined Phase 1 and Phase 2 Donald Project is forecast to generate an after tax
NPV:s of $2.2 billion over a 58-year mine life, at an IRR of 30.3%

The capital cost of the Phase 2 Project is estimated to be $566 million, consisting of
$431 million for Phase 2a (the duplication of mining and processing operations) and
$134 million for Phase 2b (construction of a mineral separation plant)

Phase 2 construction is projected to start in 2029, with commissioning and commercial
operations towards the end of 2030. It is expected that Phase 2 will be funded through
internally generated cashflows

Following the commissioning of the Phase 2 Project in 2030, Astron’s annual life of mine
production will average:

o 13,000tpa of rare earth element concentrate (REEC) containing >60% TREO (Total
Rare Earth Oxide);

o 84,600tpa of premium zircon suitable for the ceramics market;
o 8,900tpa of secondary zircon; and
o 260,200tpa of titania (high-grade titanium feedstock)

The life of mine forecast average revenue is $678 million per annum leading to an average
annual EBITDA of $363 million

Note: Unless otherwise stated, all dollar values are expressed in real Q1 2023 Australian Dollars

Astron Corporation Limited (ASX: ATR) (‘Astron’ or ‘Company’) is pleased to announce an updated Ore
Reserve estimate for retention licence RL2002, which is the proposed site of Phase 2 of the Donald
Rare Earth and Mineral Sands Project (‘Donald Project’ or ‘Donald’).

The Donald Project is an advanced, globally significant critical minerals project located 300km north-
west of Melbourne in the Wimmera Region of Victoria (see Figure 1). Phase 1 of the Donald Project
has the benefit of a favourably assessed Victorian Environmental Effects Statement (EES), a concluded
Federal Environmental Protection and Biodiversity Conservation (EPBC) Licence and a granted Mining
Licence (MIN5532).
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The Donald Project comprises the Donald Deposit (MIN5532 and RL2002) and the Jackson Deposit
(RL2003). The upgraded Ore Reserve for RL2002 brings the Donald Deposit into the reserves category,
whereas the Jackson Deposit, for which a Mineral Resource has been estimated, represents further
project upside potential from future development opportunities including production expansion and
downstream processing.

The Ore Reserve for RL2002 is 516Mt @ 4.6% heavy mineral (HM) grade containing 23.7Mt HM. It
comprises a Proved Ore Reserve of 152Mt @ 5.6% HM and a Probable Ore Reserve of 364Mt @ 4.1%
HM (refer to Table 1 and Appendix A). The updated Ore Reserve Estimate brings the total Ore Reserve
for the Donald Deposit to 825Mt at 4.5% HM.

The Ore Reserve for the Donald Deposit (comprising both MIN5532 and RL2002) has increased by
15.1% whilst the heavy mineral Reserves have increased by 15.2% to 36.9Mt, comprising:

Rare earth minerals (including monazite and xenotime) — 724.0kt (an increase of 12.3%)
[Imenite — 10.5Mt (an increase of 18.9%);

Leucoxene — 7.8Mt (an increase of 13.0%);

Rutile — 2.7Mt (increase of 15.8%); and

Zircon — 6.6Mt (an increase of 15.1%);

The updated reserves estimate confirms the Donald Project’s position as a globally significant source
of critical minerals, containing the third largest rare earth minerals resource outside of China and the
largest zircon resource globally, underpinning commercial production for at least 58 years. This reserve
and resource position represents an ideal basis for Astron to explore and evaluate downstream
opportunities in advanced materials and chemicals manufacturing in the rare earths, titanium, zirconium
and hafnium industries.

The Ore Reserve was prepared by AMC Consultants Pty Ltd (AMC), an experienced and prominent
mining engineering consultant with appropriate mineral sands experience and industry knowledge. The
Ore has been classified as a Proven Ore Reserve, based on Measured Mineral Resources and a
Probable Ore Reserve, based on Indicated Mineral Resources. Ore Reserves are summarised below
in Table 1 and Appendix A.

The updated Ore Reserve estimate is supported by the Phase 1 Project definitive feasibility study (DFS)
which was announced on 26 April 2023 and is based on cost estimates carried out to an Association
for the Advancement of Cost Engineering (AACE) Class 2 standard and the Phase 2 pre-feasibility
study (PFS) which is based on cost estimates carried out to an AACE Class 3 standard.

The project is significantly de-risked by the selection of conventional mining techniques, extensive
metallurgical test work and engineering evaluation, and the advanced pre-development status of
Phase 1. In many cases, the technical studies completed for the Phase 1 Project are relevant to the
Phase 2 Project due to the adjoining mineral tenements and the consistency of the resource across the
tenements.

The combined Phase 1 and Phase 2 of the Donald Project contains approximately 43% of the total
Donald Project Mineral Resource. Key components of the Donald Project’'s development phases
include:

e Phase 1 — 7.5Mtpa run of mine (ROM) ore mined and processed within MIN5532, to produce
a heavy mineral concentrate (HMC) and a rare earth element concentrate (REEC) as
announced on 26 April 2023;

e Phase 2a — Duplication of Phase 1 throughput, with 7.5Mtpa ROM ore mined and processed
within RL2002 to produce HMC and REEC; and

e Phase 2b — Construction of a mineral separation plant (MSP) on MIN5532, sized to process
the HMC equivalent of 15Mtpa ROM ore which will be mined from both MIN5532 (Phase 1) and
RL2002 (Phase 2a). When the MSP is commissioned, HMC produced from Phase 1 and Phase
2a will be separated into premium (ceramic) and secondary (chemical) grade zircon and final
titania products.
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The Company intends to commence planning for Phase 2 development immediately following the
commissioning of the Phase 1 Project with the objective of obtaining the requisite regulatory approvals,
leading to the final investment decision (FID) for the project being made towards the end of calendar
year 2028. Phase 2 construction is currently scheduled to commence in CY29, with commissioning and
the start of commercial operations towards the end of CY30.

The combined Phase 1 & 2 Project is expected to deliver compelling economics with a post-tax real
NPVs of $2.2 billion at an IRR of 30.3%. It is forecast to generate $13.4 billion of free-cashflows, $39.0
billion of gross revenue and $20.8 billion of EBITDA over its 58-year mine life.

The Donald Project has strong community support and is expected to make a significant contribution to
the Gross Regional Product as well as provide employment and re-investment opportunities across the
local area.

The Phase 1 DFS was announced on 26 April 2023 and should be read in conjunction with this report.

Astron Managing Director, Tiger Brown, commented:

“The announcement of Ore Reserves for RL2002 represents an important step towards
commercialisation of the Donald Project beyond Phase 1, for which an Ore Reserve, DFS and detailed
project economics have been previously announced, and confirms its unique reserve and resource
position.

This Ore Reserve upgrade, in association with the Phase 2 PFS, underpins the physical and financial
robustness of future phases of the Donald Project and, in conjunction with Astron’s technical
background, is expected to lead to additional value realisation through the establishment of a vertically
integrated critical minerals supply chain from resource to processed products.

Phase 1 and Phase 2 of the Donald Project represent a multi-generational opportunity for the local
community, the Project’s workforce and the Company’s shareholders as well as for Australian-sourced
global critical minerals market supply.”
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Project Description

The Donald Project has the potential to become a globally significant, long-life supplier of critical
minerals containing rare earth elements (REE) including neodymium, praseodymium, dysprosium, and
terbium, as well as zirconium, hafnium and titanium. It contains over 2.6 billion tonnes of Mineral
Resources at 4.4% heavy mineral (HM) grade and comprises two adjoining deposits, the Donald deposit
(which constitutes the area covered by MIN5532 and RL2002) and the Jackson deposit (RL2003). The
mining licence area covered by the tenement MIN5532 is the site of the Phase 1 Project and the subject
of the recently announced DFS. The Phase 2 Project will be developed on retention license RL2002
which is split into two locations to the north and south of MINS532 (refer to Figure 4).

The key features of Phase 1 operations, to be carried out on MIN5532, are:

e Conventional truck and shovel, open-pit mining, by an independent contractor, to produce
7.5Mtpa of ore for feed to an adjacent mining unit plant (MUP) and then to a processing plant
comprising spiral concentration and rare earth flotation;

e Production of a heavy mineral concentrate (HMC) containing zircon (80% of which is premium
quality) and titanium minerals, as well as a rare earth element concentrate (REEC) containing
xenotime, which is a source of valuable heavy rare earth elements and monazite, which is a
source of light rare earth elements;

e The two concentrate revenue streams will be directed to different customers for varying end-
use applications, providing revenue diversification and reduced cyclicity when compared to a
single commaodity project;

e Over the first five full years of production, HMC will contribute between 44% to 47% to total
revenue, and REEC will contribute between 53% to 56% to revenue; and

e The main financial and operational metrics for Phase 1 (as announced on 26 April 2023) are
provided in Table 2.

Phase 2 operations will be carried out on RL2002 to the north and south of MIN5532. Phase 2 has been
separated into two sub-phases:

Phase 2a operations involve a duplication of Phase 1 operations and comprise:

e conventional truck and shovel open-pit mining, by an independent contractor, to produce
7.5Mtpa of ore for feed to a mining unit plant (MUP) located adjacent to the pit;

e separately stockpiled topsoil, subsoil and overburden;

e concentration of ore using gravitational separation spirals in a wet concentration plant (WCP)
to produce a raw heavy mineral concentrate, comprising rare earths, titanium and zircon
minerals;

e processing of the raw heavy mineral concentrate through a concentrate upgrade plant (CUP),
where a rare earth elements concentrate will be separated from the titanium and zircon
concentrate by flotation to produce REEC and HMC product streams;

e REEC product drummed and made ready for sale to offtake partners;

e HMC loaded into half height containers ready for sale to offtake partners or pumped to the
mineral separation plant (MSP) for processing to final products (refer Phase 2b);

e sand tailings, mixed with slimes, will be deposited in an above ground surface tailings storage
facility (TSF) during start-up and commissioning and, subsequently, returned to the mined
areas as part of the progressive mine rehabilitation; and

o topsoil will be replaced according to the original soil configuration, followed by revegetation and
return to farmland or native vegetation (usually within 3-5 years of excavation).

The initial Phase 2a mining operations and the initial locations of the Phase 2a MUP, WCP and CUP
will be on RL2002 to the south of the Phase 1 Project site. On completion of the initial Phase 2a mining
operations, the Phase 2a MUP, WCP and CUP will be relocated on RL2002, to the north of the Phase
1 Project site, where mining and processing operations will resume (see Figure 4).

Phase 2b operations comprise:

e construction of an MSP on MIN5532 sized to process the HMC equivalent of 15Mtpa ore;
e pumping HMC from Phase 1 and Phase 2a CUP’s to the MSP feed tank on MIN5532;
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e processing the HMC feed through Low Intensity Magnetic Separator (LIMS) and two stages of
Wet High Intensity Magnetic Separators (WHIMS) to produce magnetic and non-magnetic
concentrate streams;

o beneficiation of the non-magnetic concentrates using a multistage gravity circuit to produce a
zircon concentrate and a non-magnetic titanium mineral concentrate, comprising rutile and
leucoxene, and rejecting the low specific gravity titano-silicates;

e processing zircon concentrates (non-magnetics) through a drying circuit using multi-stage
electrostatic and magnetic circuits to produce premium grade and secondary (chemical
grade) zircon products;

e processing the combined WHIMS magnetic and non-magnetic titania concentrate through a
drying circuit using multi-stage electrostatic and magnetic circuits to produce a final titania
product; and

e transporting the final zircon and titania products by truck to Dooen intermodal rail terminal
before railing to a Victorian port for export.

The primary financial metrics for the combined Phase 1 and Phase 2 projects are provided in Table 2.

The Jackson deposit, which contains Mineral Resources of 823 million tonnes at 4.8% HM, represents
further potential mining and processing opportunities which are outside the scope of these studies.’

Ore Reserve Estimate

Table 1 — Ore Reserve for the Donald Deposit (MIN5532 and RL2002) as at May 2023

Classification 1onnes Total SIi:nes Ovenrsize % of total HM
(M) HM% % %o Zircon ‘ Rutile ‘ limenite Leucoxene Monazite Xenotime
MIN55322
Proved 263 44 154 9.8 16.7 5.5 21.6 25.9 1.8 0.67
Probable 46 4.1 19.7 1.1 15.3 5.5 213 20.1 1.8 0.64
Total 309 44 1641 10.0 16.5 5.5 21.6 251 1.8 0.66
Within RL2002 outside of MIN5532
Proved 152 5.6 71 18.8 211 9.4 31.3 18.2 1.8 -
Probable 364 4.1 13.7 15.7 171 7.5 32.8 19.3 1.6 -
Total 516 4.6 11.7 16.6 18.6 8.2 323 18.9 1.7 -
Total Donald Deposit
Proved 415 4.8 12.4 13.1 18.6 7.2 25.7 22.6 1.8 See Notes
Probable 410 4.1 14.4 15.2 16.9 7.3 315 19.4 1.6 See Notes
Total 825 4.5 13.4 14.1 17.8 7.2 28.4 21.2 1.7 See Notes
Notes to Table 1:
. Ore tonnes have been rounded to the nearest 1 Mt and grades have been rounded to one decimal place.
. Thte (?fre Reserve is based on Indicated and Measured Mineral Resource contained within mine designs above an economic
cut-off.
. The economic cut-off is defined as the value of the products less the cost of processing.
. Mining recovery and dilution have been applied to the figures above.
. The updated RL2002 Ore Reserve does not include an announced figure on xenotime due to historical samples used in

the Ore Reserve calculation not being analysed for xenotime. Further drilling work consisting of a maximum of 958 drillholes
may be undertaken to further define the Ore Reserve and delineate the xenotime content. Metallurgical test work confirms
the rare earth element composition to be relatively consistent across the mineral deposit, which represents upside to the
announced combined rare earth mineral figures. Thus, the xenotime content of the entire Donald Deposit has not been
stated.

1 See ASX Announcement, Donald Mineral Sands Project Mineral Resource Update, 7 Apr 2016

2 See ASX Announcement, Donald Project MIN5532 Ore Reserves Update, 30 Mar 2023
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Reported ore reserves for tenements making up the Donald Deposit use different heavy mineral in-size
range classifications. For MIN5532, heavy minerals (HM) are defined as minerals heavier than 2.96
specific gravity (S.G.) and of a HM grainsize between 20um and 250 pm. For the remainder of the
Donald Deposit, that is within RL2002 outside of MIN5532, the HM in-size range is 38um to 90um. In
reporting the total Donald Deposit ore reserves, tonnages and grades have been combined despite
these different classifications.

Summary financial and operation metrics

The primary financial and operational metrics for Phase 1 and for the combined Phase 1 and Phase 2
of the Donald Project are outlined in Table 2 below:

Table 2 — Summary Financial Characteristics — Donald Project

Metric _ Unit  Phase1 | Phase 1+2

Post-tax NPVs (FID) [A$m] 852 2,235
Post-tax IRR [%] 25.8% 30.3%
Pre-tax NPVg (FID) [A$m] 1,294 3,343
Pre-tax IRR [%] 33.9% 38.6%
Payback period from commencement of operations [years] 3.75 4.0
Execution capital cost (incremental)® [A$m] 364 566
Cumulative free cash flow [A$m] 3,869 13,350
Life of Mine [years] 41.5 58
Ore processing throughput [Mtpal] 7.5 15.0
Average ore grade [HM%] 4.4% 4.5%
Average strip ratio [Ratio] 1.6 2.2

The annual average financial and production metrics for Phase 1, and the combined Phase 1 and Phase
2 of the Donald Project are outlined in Table 3 below:

Table 3 — Annual average financial and production metrics

Metric  Unit Phase 1 Phase 142
Revenue [A$mpa] 314 678
Operating costs [A$mpa] 167 315
EBITDA [A$mpa] 148 363
Free cash flow (post-tax) [A$mpa] 103 230
HMC Production [ktpa] 228.7 N/A
Premium zircon [ktpa] N/A 84.6
Standard zircon [ktpa] N/A 8.9
Titania [ktpa] N/A 260.2
REEC Production [ktpa] 7.2 13.0

3 Execution Capital Cost for Phase 1+2 includes $364.7m for Phase 1, $431.5m for Phase 2a (the duplication of forecasted Phase 1 throughput)
and $134.4 for Phase 2b (the construction of an MSP).
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Confidence/Accuracy

The Phase 2 PFS is underpinned by independent technical reports undertaken by reputable and
experienced external consultants, including:

e Mineral Technologies — metallurgical test work, process plant design engineering, capital and
operating cost estimation;

e AMC Consultants — mine planning, Ore Reserve and Mineral Resource estimation, capital and

operating cost estimation;

ATC Williams — Tailings handling and storage (based on Phase 1 design);

TAM International — Rare earths shipping and handling;

TZMI — Mineral sands product pricing and market analysis;

Adamas Intelligence — Rare earth product pricing and market analysis;

ProjectWorx — General project engineering and management.

Astron is confident that it has met the requirements necessary for the classification of the cost estimates
contributing to the PFS as an AACE Class 3 estimate. The PFS accuracy range is - 20%/+30%.

Astron is targeting a final investment decision (FID) for Phase 2 of the Donald Project in the fourth
quarter of calendar year 2028. The estimated construction period is 14 months. Commissioning and
first concentrate production are targeted for Q4 2030, with shipments beginning shortly thereafter and
full-scale production from Q1 2031.

Table 4 — Donald Project Phase 2 Development Timeline

Activity Phase 2

Environmental Effects Statement Positive Assessment Q3 2027
EPBC approval Q3 2027
Cultural Heritage Management Plan Approved Q2 2027
Work Plan Approval and other licenses granted Q3 2028
Design & Tender Completion (Infrastructure & Mining) Q32028
Final Investment Decision (FID) Q4 2028
Process Plant EPC Award Q1 2029
Earthworks commenced Q1 2029
Ordering of Long Lead Equipment Supply Q12029
Construction Complete Q3 2030
Commissioning & Ramp Up Complete Q4 2030
Product Shipment Start Q4 2030

Further Opportunities

Astron has identified a number of opportunities which are expected to enhance Donald Project
economics, including:

e ongoing work to identify and realise synergies between the Phase 1 and Phase 2 projects is
expected to lead to increases in the values of both projects;

e future resource definition on RL2002, including quantification of the xenotime mineral resource
and fine-grained HM to 20um is expected to lead to further upgrading of the RL2002 Ore
Reserve reflecting Astron’s experience with the recent drill programme on MIN5532; and

o the development of the Jackson Deposit, which adjoins the Donald Deposit and contains
Mineral Resources of 823Mt @ 4.8% HM, provides potential for a significant future increase in
critical minerals production from the Donald Project;
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Furthermore, Astron’s unique resource position and long project life provide the potential for the
establishment of downstream minerals processing and chemical facilities and the creation of a critical
minerals processing hub in the Wimmera region.

This announcement is authorised by the Board of Astron Corporation Limited.
For further information, contact:

Tiger Brown, Managing Director

+61 3 5385 7088

Joshua Theunissen, Australian Company Secretary
+61 3 5385 7088
joshua.theunissen@astronlimited.com

About Astron

Astron Corporation Limited (ASX: ATR) is an ASX listed company, with over 35 years of experience in
mineral sands processing and downstream product development, as well as the marketing and sales
of zircon and titanium dioxide products. Astron’s prime focus is on the development of its large, long-
life and attractive zircon assemblage Donald Rare Earth and Mineral Sands Project in regional Victoria.
Donald has the ability to represent a new major source of global supply in mineral sands and rare
earths. The company conducts a mineral sands trading operation based in Shenyang, China; operates
a zircon and titanium chemicals and metals research and facility in Yingkou, China; and is the owner of
the Niafarang Mineral Sands Project in Senegal.

Titanium Minerals
y \ \ :

Wind turbines Ceramics, kitchen and sanitaryware Paint and pigment production

Electric vehicles and batteries Casting and foundry applications Aerospace and industrials
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Summary of Ore Reserve Statement and Reporting Criteria

In accordance with ASX Listing Rule Chapter 5.9.1, information material to the reporting of the Donald
Ore Reserve estimate update is summarised below. More detail is included in the JORC 2012 Table 1
in Appendix B.

Material Assumptions and Outcomes of the Ore Reserve Declaration

Phase 2 is planned to begin production in 2030, five years after the start of Phase 1. RL2002 South will
be mined through to completion in 2055 at 7.5Mtpa. RL2002 North will be mined from 2055 to 2082, at
rates of 7.5Mtpa for the initial 10 years and 15Mtpa for the following 17 years (see Figure 4).

AMC has prepared the Ore Reserve estimate using studies completed on the RL2002 license area
provided by Astron. They include cost and price inputs, a resource model, a strategic mine schedule
and recovery rates. AMC has updated inputs and assumptions where appropriate, using external
sources such as contractor prices and internal database benchmarks. These Inputs were used to
determine economically minable blocks to be included in the Ore Reserve estimate. The basis of the
estimate and related assumptions have been established to a +25% level accuracy as appropriate for
a Feasibility Study.

AMC has used an in-house proprietary tool to estimate mining and operating costs in many instances.
The tool uses the inputs of the RL2002 studies provided by Astron to create an estimate from first
principles, using AMC’s database and experience with similar mining projects. Results have been
compared with AMC benchmarks to demonstrate that they are robust and appropriate.

e Product pricing assumptions for mineral sands products are based on consensus real 2023 Q1
forecast prices provided by TZ Mineral International Pty Ltd (TZMI), in a commissioned mineral
sands marketing report, and have been adjusted for the quality characteristics of Donald Project
products. Downstream processing costs are considered in the pricing assumptions applied to
the production of HMC;

e Product pricing assumptions for rare earth products are based on real 2023 Q1 forecast prices
provided by Adamas Intelligence and consider the costs of processing REEC products into final
products;

e Product specifications and recovery assumptions are based on metallurgical test work results
derived from the Company’s lab-scale and pilot-scale test work involving test-pit material and
on-mine path Sonic drill bulk samples;

e The updated RL2002 Ore Reserve does not include an announced figure on xenotime due to
historical samples used in the Ore Reserve calculation not being analysed for xenotime.
Metallurgical test work confirms the rare earth element composition (monazite to xenotime ratio)
to be relatively consistent across the mineral deposit. As such, the economic model used for
the Ore Reserve estimate includes assumptions used in the MIN5532 Ore Reserve estimate to
account for the xenotime content of REEC.

e Mining cost assumptions have been developed by AMC. Costs include clearing rehabilitation,
and topsoil, subsoil and ore mining costs;

e Vehicle and haulage costs have been determined from first principles based of the required
vehicle fleet, haulage travel times, operating hours and productivities;

e Processing cost assumptions were determined from first principles, with estimated operating
costs for each stage of processing. Costs relate to ore processing, reagents, concentrate
transport and zircon cleaning;

e Transport and logistics costs assumptions were based on current container freight and haulage
costs to port and from Australia to international markets.

¢ Other operating costs such as administration, labour, environmental management and general
expenses have been developed from first principles based on expected organisational structure
and manning levels, operating schedules and rostering requirements, materials requirements,
other equipment, communications, IT, consultants and recruitment costs.
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Table 5 — Summary of material assumptions and outcomes of the Ore Reserve declaration

Criteria Assumption (real 2022 terms)

First production (Phase 1) — H2 2025

First production (Phase 2) — H2 2030

Mine life — 58 years

Average strip ratio — 2.2:1

Mining equipment — truck and shovel

Mining rate (Phase 1) — 7.5Mtpa ore

Mining rate (Phase 2) — 7.5Mtpa up to 15Mtpa ore

Phase 1:

Execute Capex — Q2 2024 to H1 2025
First production — H2 2025

Phase 2:

Execute Capex — Q1 2029 to H2 2030
Final production — Q2 2083

Ramp-up assumptions Month 1 — 68%, month 2 onwards 100%

Physical production
parameters

Project timing

LOM average costs:
e Direct mining — $6.15 per bcm of combined ore, overburden and topsoil
e Processing — $2.90 per tonne of ore mined
e Other operating costs - $3.86 per tonne of ore processed
¢ Rehabilitation costs - $0.07 per tonne of ore mined
e Selling costs - $2.26 per tonne of ore mined

Operating costs

All modelling has been performed on a real basis based on assumed product

Escalation L :

pricing and quoted operating costs
FX Rate US$0.70 : A$1.00
Discount rate 8% real post tax (11% nominal)

The estimated Ore Reserves underpinning the production targets detailed above have been prepared
by a Competent Person in accordance with the requirements in Appendix 5A (JORC).

Criteria used for the classification of Ore Reserves

The Ore Reserve is the part of the Mineral Resource that can be economically mined using the selected
mining methods.

Mineral Resources included within RL2002 classified as Measured were categorised as Proved Ore
Reserves after adjustment for all mining, metallurgical, social, environmental, statutory and economic
aspects of the Donald Project.

Mineral Resources included within RL2002 classified as Indicated were categorised as Probable Ore
Reserves after adjustment for all mining, metallurgical, social, environmental, statutory and economic
aspects of the Donald Project.

1"



Mining method selected and other mining assumptions

Soil stockpile

Overburden stockpile

Ore stockpile

Direction of mining

e

Figure 2 — Schematic cross-section of mining method

As shown in Figure 2, the Donald Project will utilise an open pit dry mining operation where ore and
waste will be mined using excavators and trucks. Run of Mine (ROM) ore will be stockpiled at the Mining
Unit Plant (MUP) and fed via front end loader into the MUP where it will be scrubbed, screened, slurried
and pumped to the Wet Concentrator Plant (WCP). The MUP is designed to be relocated as it moves
along the designated mining path.

Rehandle of ore into the MUP and related earthmoving activities (including clearing and grubbing,
removal of topsoil, subsoil, overburden and ore, and construction of access ramps and tails
embankments) will be undertaken by a mining contractor.

AMC completed block designs (refer Figure 4), including assumptions for in-situ bunds, constructed
bunds and backfilled tails cells. This enabled the development of a strategic mine schedule, inclusive
of rehandling and destination scheduling, and with consideration of equipment requirements, such as
loading units and haulage. AMC also carried out a Lerchs-Grossman pit optimisation to a feasibility
study level of accuracy, to identify the area that can be economically mined.

dmw

Figure 3 — Donald Test Pit Excavation, 2018
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Figure 4 — Mining schedule block sequence (RL2002 north in pink, RL2002 south in blue)

Processing method and other processing assumptions, including recovery factors applied
and allowances for deleterious elements

Phase 2 of the Donald Project will utilise modern on-site process beneficiation and mineral separation
techniques using proven mineral sands processing technology to produce final zircon and titania
products.

Processing infrastructure for the Donald Project is based on a fit-for-purpose design in accordance with
Australian standards and includes the MUP, the WCP, the concentrate upgrade plant (CUP) and a
mineral separation plant (MSP).
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The MSP design utilised for Phase 2 operations includes conventional magnetic and electrostatic
separation of HMC into final zircon and titania products.

The final HMC product from the CUP is pumped to the MSP and processed through both Low Intensity
Magnetic Separators (LIMS) and Wet High Intensity Magnetic Separators (WHIMS) to produce separate
magnetic and non-magnetic concentrates.

The non-magnetic concentrate is then beneficiated using a multistage gravity circuit to produce a Zircon
concentrate and titania concentrate. The multi-stage spiral circuit allows greater control over the amount
of unwanted minerals reporting to the respective concentrates for final downstream (dry) upgrade,
minimising the amount of TiOz in the zircon concentrate and, conversely, the amount of ZrO2 in the
titania concentrate. The process flow sheet has been designed to include fully integrated recycling
streams.

Non-magnetic concentrates are then pumped through a drying circuit and beneficiated using multi-stage
electrostatic and magnetic circuits to produce final zircon products. Similarly, the combined WHIMS
magnetic concentrate and titania concentrate are fed through a drying circuit and beneficiated using
multi-stage electrostatic and magnetic circuits to produce final titania products.

MSP WHIMS plant pilot scale tests conducted in 2022 confirmed that:

e due to the prior removal of monazite by flotation, the WHIMS magnetic concentrates had a
natural radioactivity <3Bqg/g and the WHIMS non-magnetic concentrates had a natural
radioactivity <6.5Bq/g;

e chemical specifications were in line with design intent, with WHIMS conditions adjusted to
minimize entrainment of ZrO2 and SiO2 particles to magnetic concentrates (at the expense of
slightly higher TiO2 minerals reporting to the non-magnetic concentrates);

e recovery of Zr-minerals to non-magnetic concentrates was 97.6% relative to the WHIMS feed;
and

o recovery of Ti-Fe minerals to the WHIMS magnetic concentrates was 87.9% relative to the
WHIMS feed (based on Fe203 assay).

The MSP dry plant pilot scale test work confirmed that the final product chemical specification was in
line with the design study and overall project KP!I:

e the bulk zircon (Premium) assayed >66.0% Zr(Hf)O2, <0.12% TiO2, <0.10% Fe20s.
Radioactivity of the concentrate is calculated to be <10Bq/g; and

¢ the Single Ti product assayed >58.9% TiO2, with <2% SiO.. This is a material change from the
DFS due to economic factors relating to the costs of recovering a higher TiO2 content against
the premium price being received on this higher TiO2 content.

The process produced a secondary zircon concentrate assaying >65% Zr(Hf)O2 and a zircon rich
recycle stream suitable for reprocessing within the plant:

o the direct ZrO2 recovery to zircon concentrate was calculated to be 87%, with a further 8.0%
contained in the secondary concentrate, thereby indicating 95% of Zr-minerals is recovered to
products in the dry upgrade circuit;

o the direct TiO2 recovery to Single Ti concentrate was calculated to be 92% relative to the dry
upgrade circuit; and

e processing of the Ti wet concentrate demonstrated that at least 58% of the zircon contained in
this stream could be scavenged back to the zircon dry upgrade circuit.

As previously announced, the Project's REEC and mineral sands products are considered to be readily
marketable within global markets. Samples derived from the test work were shared with industry
participants, for the purposes of off-take assessment, and gained wide acceptance as being suitable
for prospective customer downstream processes.

The REEC is expected to be very attractive given the significant proportion of the valuable heavy rare
earth elements dysprosium and terbium in its assemblage. Amongst other high value uses, the addition
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of dysprosium and/or terbium increases the temperatures at which permanent magnets can operate
and has particular application to motors in electric and hybrid vehicles and wind turbines. Revenue
generated by REEC sales is expected to represent approximately 50% of the total revenue of the
Project.

Final zircon products are targeted for sale to Asian and European downstream processers in both the
ceramics and chemicals industries. Internal and independent test work undertaken on zircon contained
in HMC produced by the Donald Project shows high whiteness levels, and low levels of impurities, which
provide an advantage over its competitors. Testing of the optical properties of the Donald premium
zircon involved grinding the zircon to an ultra-fine flour and applying it to a ceramic glaze plate, which
was then calcined at high temperatures. Comparisons were made with three other zircon products from
industry competitors, which demonstrated that Astron's premium product is noticeably whiter, finer, and
contains fewer coloured crystals. Further, the zircon grains from the Donald Project are significantly
finer than those from other zircon resources, providing it with an advantage over coarser-grained
materials. This results in downstream grinding time and energy consumption being reduced, and the
final product surface being smoother. Final zircon products are expected to contribute more than 63%
of total mineral sands product revenue.

External test work completed by Mineral Technologies indicated that 86.0% of the TiO2 from the Donald
HMC can be recovered to a titanium feedstock product with a TiO2z content of 66%. However, impurities
in the Donald titania means it may not be suitable as a direct feed to the chloride or pigment production
processes. Rather, it could be used as a blended feed for chloride slag production, where its high TiO2
content would be advantageous.

All non-processing infrastructure and related operating costs are taken into account in the estimation of
the Ore Reserve. This infrastructure includes HMC and REEC product handling and distribution
facilities, maintenance workshops, accommodation facilities, on-site roads, some external road
upgrades, offices and crib rooms, fuel storage and refuelling area and other infrastructure typical of a
mineral sands mining and processing operation.

Basis of the cut-off grade(s) or quality parameters applied

Ore is defined as material that meets the mill limited breakeven cut-off criteria. This is where the revenue
from mining the ore will be greater than costs related to processing, overhead, marketing and royalties.
Costs do not include mining or initial capital costs. Revenue is calculated after mining and processing
recoveries. Materials below the cut-off grade and above the ore are mined as overburden or waste.

Mineral Resources & Estimation Methodology

AMC was commissioned in 2016 to carry out the RL2002 Mineral Resource estimate. The Mineral
Resource for RL2002 was estimated using Ordinary Kriging. 100mE x 200mN x 1mRL size parent
blocks with sub-blocks down to a minimum size of 20m x 40m x 0.25m were assessed at a cut-off grade
of 1% HM. Sub-blocks were used to increase the precision at a boundary like topography and grade
estimation boundaries.

The estimate is based on 377 drillholes with Heavy Mineral (HM) analysis. The general drillhole spacing
varies from 125mE x 450mN to 250mE x 500mN. AMC prepared a resource block model and Mineral
Resource Estimates of HM, slimes and oversize. All drillholes were sampled for HM at one-metre
intervals.

Valuable heavy minerals (VHM) Mineralogy analysis was completed on 246 of the 377 drill holes.
Approximate spacing of these drillholes were 200mE x 450mN. All drillholes that underwent VHM
analysis were Reverse Circulation Air Core (RCAC) with a nominal rod diameter of 76mm. From these
a VHM mineral resource was calculated at a 1% HM cut-off grade. Only the VHM Mineral Resource
was used in the conversion to Ore Reserve for RL2002.

For reported mineral resources within RL2002 outside of MIN5532, heavy minerals are defined as those
heavier than 2.96 specific gravity and with a grainsize in-size range between 38um and 90um.
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Table 6 — Mineral Resource at a 1% HM cut-off within RL2002 (outside of MIN5532)

Classification

Measured 343 3.9 19.8 8.1
Indicated 833 3.3 16.2 13.5
Inferred 1,595 3.4 15.7 6.0
Total 2,771 34 16.4 8.5

Table 7 — Mineral Resource where VHM data is available at a cut-off of 1% HM within RL2002
(outside of MIN5532)

Leucoxe Monazit

HM Slimes Oversize  Zircon Rut+Anat limenite

Classification A3 S
(%) (%) (%) (% HM) (% HM) (% HM) (% HM) (% HM)
Measured 185 5.5 19.1 7.3 20.8 9.4 30.9 18.7 1.8
Indicated 454 4.2 15.9 13.2 17.3 7.4 32.7 194 1.6
Inferred 647 4.9 15.2 5.8 18.4 8.5 33.2 171 1.8
Total 1,286 4.8 16.0 8.6 18.4 8.3 32.7 18.2 1.8

Notes to Table 6 and Table 7:

. Rutile grades are a combination of the rutile and anatase minerals (rut+anat).

. The rut+anat, monazite and leucoxene resource has been estimated using fewer samples than for zircon and ilmenite. The
accuracy and confidence in the rut+anatase, monazite and leucoxene estimates are therefore lower.

. Rut+anat is to be blended into high titanium (HiTi) products.

Ore Reserve Estimation Methodology, including mining recovery factors and mining
dilution factors

The methodology in determining the updated Ore Reserve was as follows:

o The deposit has been assessed through pit optimisation, detailed mine design, mine scheduling
and economic modelling.

¢ Individual discrete mining blocks have been digitised around ore and overburden. Pillars of in
situ material have been left between adjacent mining strips to prevent tails from entering the
working areas. Mining dilution and ore loss are inherent in the process and no additional dilution
or ore loss has been applied when converting the mineral resource model for mine planning.

o The extent and depth of the area to be mined were decided by pit optimisation using the Lerchs-
Grossman (LG) algorithm. Nested pit shells generated and tested with sensitivities on mining
cost, processing cost, metal price, and recoveries formed the basis of the optimal pit shell to
maximize value and achieve operational design requirements.

e LG pit optimisations assessed Measured and Indicated classified material only. No Inferred
material was included in the LG assessment.

e Vertical walls were used for the geotechnical slopes for the purpose of the LG optimisation.
From experience, in WIM style deposits (typically wide and shallow) there is negligible
difference in the resultant optimised shape and financial analysis between a mine designed
with slopes and with vertical walls due to the shallow depth of the deposit. Any designs intended
for construction, are required to be designed with safe slopes.

e Required capital expenditure mostly relates to mining vehicles, with a portion related to
infrastructure such as fuel storage and a workshop.

e The pit will be mined in 500m NS long and 500m EW wide blocks in a strip sequence.

e The mining method will be by truck and excavator.

e Ore will be fed into a MUP where it is screened and slurried and pumped to the WCP on site.

Sand tails, from the wet concentrator, will be returned to the mine void and placed in constructed cells
to be covered by previously stockpiled overburden prior to rehabilitation.
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Material modifying factors, including the status of environmental approvals, tenements and
approvals, other governmental factors and infrastructure requirements for selected mining
methods and for transportation to market

Phase 2 development will expand mining operations within the immediate environment in which Phase
1 activities will occur. Planning, environment and heritage decisions and approvals will be sought prior
to commencement of Phase 2 activities, with the benefit of having previously secured approval to mine
Phase 1 under the same regulatory process. The strong relationships developed and maintained with
key stakeholders are expected to facilitate successful, timely approvals and endorsement from the
community. The key approvals required for commencement of Phase 2 operations include an
Environmental Effects Statement (EES), Environment Protection Biodiversity and Conservation (EPBC)
licence, Mining Licence, Cultural Heritage Management Plan (CHMP) and Work Plan.

Community engagement initiatives already in place for the development and construction of Phase 1
operations will continue to be provided throughout the life of mine (which includes the development and
construction of Phase 2 of the Project) as well as the continued employment of a Community Liaison
Officer and the implementation of a Community Engagement Plan that will develop initiatives that target
and enhance social values identified by the community. It is expected that the Memorandum of
Understanding with Yarriambiack Shire Council will be extended, with other cooperative arrangements
being entered into with other relevant further local government entities and extended through Phase 1
and Phase 2 operations.

Currently, the Company does not own or occupy the land required for commencement of mining
operations for Phase 2. The Company will need to acquire properties or negotiate appropriate access
arrangements with the current landholders in order to commence development and operations of
Phase 2. Due to the significant area of operations and the long mine life, the Company is currently
designing a strategy relating to land access and ownership and the timetable over which it will be
implemented.

The Project is close to major infrastructure including roads, rail, electricity and water supplies. The
existing infrastructure is well developed with some additional upgrade work required over and above
those upgrades planned for establishment of Phase 1 operations.

Phase 2 electricity supply is expected to be supplied by Powercor utilising the incoming 66kV overhead
powerline to be constructed during Phase 1 and connecting to a HV substation to be built at the site of
Phase 2 operations before being stepped down for site operations.

Water supply upgrades will be required for Phase 2 operations in order to upgrade infrastructure
necessary to supply water to the mine including a new pump station and a proposed new 70km pipeline
from Taylors Lake. The current design of the pump station and new pipeline have been established to
ensure there is no interference with the water requirements of other users in the region.

Based on the current design for Phase 2 operations, there will be no requirement for further upgrades
to public and private roads, accommodation or communications above those planned for Phase 1
operations.

The Project’s location and co-location to existing transport infrastructure provide a number of logistics
options for the transportation of saleable products. It is expected that final zircon and titania products
will be loaded into specific half-height 20-foot shipping containers before being trucked and stored at
the Dooen rail facility prior to rail transport to the Port of Melbourne or Geelong for shipment to global
customers. The Project’'s REEC will be loaded into drums and transported via truck to either the Port of
Melbourne or Port Adelaide.

Financial Analysis

The PFS financial analysis for Phase 2 operations illustrates attractive economic returns and free cash
flow generation over a 58 year plus mine life including a combined Phase 1 and Phase 2 Project post-
tax real NPVs of $2.2 billion with a post-tax IRR of 30.3% and average annual real free cash flow of
$230.2 million.
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The main financial and operational metrics of the Donald Rare Earth and Mineral Sands Project are
outlined in Table 8 below:

Table 8 — Summary Financial Characteristics — Donald Project Phase 1

Metric ‘ Unit ‘ Phase 1 ‘ Phase 1+2

Post-tax NPVs (FID) [A$m] 852 2,235
Post-tax IRR [%] 25.8% 30.3%
Pre-tax NPVs (FID) [A$m] 1,294 3,343
Pre-tax NPVsg [%] 33.9% 38.6%
Payback period from commencement of operations [years] 3.75 4.0
Execution capital cost (incremental)* [A$m] 364 566
Cumulative free cash flow [A$m] 4,279 13,350
Life of Mine [years] 41.5 58
Ore processing throughput [Mtpa] 7.5 15.0
Average ore grade [%] 4.4 4.5
Average strip ratio [Ratio] 1.6 2.2
REEC average production [ktpa] 7.2 13.0
HMC average production [ktpa] 228.7 N/A
Premium zircon [ktpa] N/A 84.6
Standard zircon [ktpa] N/A 8.9
Titania [ktpa] N/A 260.2
Average revenue per annum [A$m] 314.4 678.3
Average EBITDA per annum [A$m] 147.8 363.4
Average post-tax free cash flow [A$m] 103.1 230.2

The financial analysis is based on the following key assumptions:

o all product pricing assumptions stated on a real 2023 basis;

e REEC pricing based on CIF USA provided by Adamas Intelligence in February 2023. Long-
term pricing from 2035 onwards are maintained at the same real price as 2034;

e HMC pricing based on CIF China provided by TZMI in Q1 2023. Long term pricing from 2030
onwards is based on TZMI long term inducement pricing on a real 2022 basis;

e Zircon and titania final product pricing is based on FOB pricing provided by TZMI in Q1 2023.
Long term pricing from 2030 onwards is based on TZMI long term inducement pricing on a real
2022 basis;

e The updated RL2002 Ore Reserve does not include an announced figure on xenotime due to
historical samples used in the Ore Reserve calculation not being analysed for xenotime.
Metallurgical test work confirms the rare earth element composition to be relatively consistent
across the mineral deposit. As such, the economic model used to evaluate Phase 2 financial
characteristics includes assumptions used in the MIN5532 Ore Reserve estimate to account
for the xenotime content of REEC.

e FID from Q4 2028;

e AUD/USD exchange rate of 0.70;

¢ Phase 2 first production and first product sales in Q4 2030.

The discounted cash flow evaluation of the project reflects the work completed in the DFS (as
announced on 26 April 2023) and associated work completed for this PFS, and includes mining and

4 Execution Capital Cost for Phase 1+2 includes $364.7m for Phase 1, $431.5m for Phase 2a (the duplication of forecasted Phase 1 throughput)
and $134.4 for Phase 2b(the construction of an MSP).
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processing data based on the tactical mining schedule, capital and operating costs (as outlined in Table
9 and

Table 10 below), product recoveries based on metallurgical test work on both laboratory and pilot plant
scale and environmental and rehabilitation costs arising from compliance with regulatory guidelines.

Capital Expenditure

Phase 2 includes a duplication of Phase 1 operations (including a separate MUP, WCP and CUP), the
construction of an MSP and associated on-site non-process infrastructure, and off-site infrastructure
including electricity and water supply upgrades. Total Phase 2 execution capital, on a real 2023 basis,
is estimated to an AACE Class 3 level of accuracy with a contingency of 23.3%. Note that, as a class 2
estimate, Phase 1 capital expenditure has a 12% contingency. Capital expenditures for both phases
are outlined in Table 9 below:

Table 9 — Capital estimate — Donald Project Phase 2a and 2b

Project Area Phase 1 Phase 2a Phase 2b c:;“a I::;d

Mining Unit Plant 20.5 20.5 - 20.5
Wet Concentrator Plant 70.0 70.0 - 70.0
Concentrate Upgrade Plant 38.1 38.1 - 38.1
Mineral Separation Plant N/A - 65.3 65.3
Orslesenpocess Mmnewe OV e a7 4s s
Overhead 66kv powerline supply 27.6 5.3 - 5.3
Water supply upgrade 11.9 33.5 - 33.5
Off-site road upgrades 13.9 - - -
Other off-site infrastructure 10.0 1.6 - 1.6
Project engineering and technical services 47.9 75.9 15.6 91.5
Construction In-directs 26.9 27.5 16.3 43.8
Other 25.0 475 1.4 48.9
Contingency 39.2 79.8 31.0 110.8
Total 364.7 431.4 134.4 565.8

The capital estimate is based on the contributions of external, independent consultants and assumes
that the construction for the MUP, WCP and CUP will be completed by an Engineering, Procurement
and Construction (EPC) contractor engaged by the Company. Estimates for other infrastructure has
been compiled from various independent consultants on the basis that the work will be completed by
dedicated specialist contractors. The capital estimates have been benchmarked against recent and
future projects using similar proven designs in Australia and Internationally. No forward escalation or
environmental bond costs has been included in the capital estimate.

Phase 2 involves replicating MIN5532 mining operations on RL2002, with similar capex for the MUP,
WCP, CUP, non-process infrastructure and indirect construction costs. Phase 2 also utilises Phase 1
infrastructure, increasing asset efficiency. For example, the overhead 66Kv powerline upgrade is
estimated to cost $5.3 million for Phase 2 electricity requirements compared to $27.6 million in Phase
1. There are no further external road upgrades required and minimal offsite infrastructure investment is
required.
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Key components of Phase 2 capital expenditure include:

e Duplication of Phase 1 operations comprising a second MUP, WCP and CUP situated on
RL2002 at an estimated cost of $128.6 million (based on the estimated cost of Phase 1
construction as per the DFS);

e The construction of a new 70km water pipeline and pumping station from Taylors Lake to
RL2002 with a cost estimate of $33.5 million (based on cost estimates provided by independent
consultants during the DFS process);

e Non-process infrastructure including the construction of a high voltage substation to reticulate
electricity to the Phase 2 mine site (based on cost estimates provided during the DFS process)
and slurry pumping system to transport HMC from RL2002 to the MSP situated on MIN5532;

e The construction of an MSP at an estimated cost of $65.3 million to enable downstream
processing of HMC into zircon and titania products. This cost estimate has been provided by
independent consultants based on a pre-feasibility study design to an AACE Class 3 standard;

e The acquisition of the 2,500Ha of required land throughout the mine plan; and

e An allowance of $91.5 million in capital expenditure to account for:

o Development of a Definitive Feasibility Study for Phase 2 operations;

Further geological drilling to define the ore body;

Acquiring the necessary regulatory approvals (including an EES and Work Plan);

Complete design and engineering of Phase 2 operations; and

Project management and Owner’s team costs.

O O O O

The contingency for the Project has been estimated on a line-by-line basis for each area and reflects
the Project’s view of the risk to the capital estimate of each individual area, including potential for
changes in current design and/or engineering of key infrastructure. The contingency of $110.8 million
represents 23.3% of the total capital estimate.

Phase 2a (expansion of mining operations on RL2002) and Phase 2b (construction of MSP for
downstream processing) generate two independent cashflows. As such, following completion of
rigorous due diligence and technical studies, the Company has the option to proceed with either Phase
2a or 2b individually or in parallel. As a consequence, an investment of $431.5 million in Phase 2a or
$134.4 million in Phase 2b will generate their own independent economic returns which will be assessed
in the lead up to FID.

Operating Expenditure

The annual operating expenditure estimate completed for the Phase 2 operations has been derived
from a first principles build-up of operating costs and benchmarked against other similar projects in
Australia. Offsite operating expenditure (such as transport) has been derived from other specialist
consultants and service providers.

Variable costs for Phase 2a operations in relation to operations of the MUP, WCP and CUP have largely
been sourced from the work undertaken during completion of the MIN5532 DFS as announced on 26
April 2023.

The key assumptions used in the evaluation of Phase 2 operating expenditure are:

run of mine throughput of 7.5 million tonnes of ore per annum;

e average final REEC production of approximately 13.0kt per annum;

e average final zircon and titania production of approximately 93.5kt (comprising 84 .6kt of
premium grade zircon) and 260.2kt per annum respectively;

e based on a first principle cost build-up — no formal tenders have been issued for any
operating expenditure included in the financial model;

e shown in 2023 real terms;

e consideration of the tactical mine schedule and therefore consideration of variations in grade,
ore content, overburden, strip ratios and final REEC and HMC products; and

e inclusion of transport costs from Australian port to USA & China in accordance with CIF

pricing.
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The average operating expenditure and proportion of overall expenditure are shown in Table 10 below:

Table 10 — Average annual operating expenditure — Donald Project Phase 1 and Phase 2 (A$m)

Average Average
Operating area Expenditure Expenditure
Phase 1 Phase 1+2

Mining costs 65.9 145.5
Processing costs — HMC Production 23.9 45.8
Processing costs — MSP - 7.9

Transport — mine site to port 13.3 28.0
Transport — port to customer 28.7 14.6
Royalties 7.5 17.7
Labour 17.9 38.4
Non-process operating and maintenance costs 6.1 111

Accommodation camp costs 2.0 3.7

Other operating expenses 1.3 21

Total 166.6 314.9

Mining costs are estimated on a contractor mining basis by AMC using a cost estimate model developed
over the past 15 years. Variable costs are estimated by calculating individual equipment hours of
designated mobile mining fleet according to mine physicals (strategic mine schedule) and time-usage
assumptions (productivity and available engine hours). Projected assumptions are used to estimate
inputs for unit operating costs for each item of equipment (generally per engine hour), to develop an
overall cost estimate. Fixed costs are estimated on a periodic basis pro-rated to the duration of each
period in the mine schedule. The model also includes an average contractor margin of 15%. These
costs were also benchmarked against AMC database and are within reasonable limits.

Processing costs for HMC production have been estimated by Mineral Technologies (MT) based on
process flow sheets and DFS level engineering design to a confidence level of AACE Class 2. Pricing
for material processing inputs such as reagents, electricity, diesel and water have been estimated using
the latest available pricing. These estimates have been reviewed by MT and benchmarked against
similar projects.

Processing costs for final zircon and titania production costs in the MSP have been estimated by Mineral
Technologies (MT) based on the PFS level engineering design to a confidence level of AACE Class 3.
Pricing for material processing inputs such as reagents, electricity, diesel and water have been
estimated using the latest available pricing. These estimates have been reviewed by MT and
benchmarked against similar projects.

Transport costs have been estimated for both pit-to-port and port-to-customer and are dependent on
the basis of sale for final zircon and titania products (FOB) and REEC products (CIF USA). Road and
rail transport of final zircon and titania products and REEC from pit-to-port are based on current freight
pricing. Sea freight for transport of REEC from Port of Melbourne or Port of Adelaide is based on current
container shipping rates for Class 7 materials.

An operational organisational structure has been developed to determine project staffing positions and
working rosters. Labour costs included in the financial model include the salary, wages and associated
on-costs of the organisational structure and the labour plan for efficient operations.

There is no contingency or forward escalation included within the operating expense estimates.
Expense estimates are based on commencement of the project in Q3 2030 and operations at nameplate
capacity in Q4 2030.
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Sensitivity analysis of project parameters demonstrates that the combined Phase 1 and Phase 2 project
is robust and able to withstand market fluctuations. Sensitivity test results are summarised in the
following tornado chart which illustrates the impact of changes to project parameters on project NPV:

priang Deck - Rare Earths (Lowtigh) 1,654 [ | . -+

Discount rate (9%7% 1,855 [ T : <70

aun:uspused 7sc50) 1,91 [T -5
Recoveries (Lowtigh) 1,968 ||| :>-:

Flex - Opex (+10%-10%) 2022 [

Flex - Mining (+10%-10% 2126 || N 2>+

Pricing Deck - Mineral Sands (LowHigh) 2133 || 2
Flex - Capex (+10%-10% 2,168 [ 230

(400.0) (200.0) - 200.0 4000 600.0 800.0
A$m variancefrom Base Case Post-Tax NPV

Figure 5 — Sensitivity analysis of key assumptions

Notably, the base case assumption for rare earth pricing assumes the exclusion of Chinese VAT (13%),
resulting in an effective payability of ~33% of the company’s rare earth basket. The company made this
assumption to be conservative. The REEC pricing for the high case has been adjusted to include the
Chinese VAT margin as revenue, which is more aligned to the company’s objectives to sell REEC to
western rare earth processors. It is also a better reflection of current market expectations around
payability, expected to be in the range between 35% and 40%.

Competent persons statement

The information in this document that relates to the estimation of the RL2002 Mineral Resources is
based on information compiled by Mr Rod Webster, a Competent Person who is a Member of the
Australasian Institute of Mining and Metallurgy and Australian Institute of Geoscientists. Mr Webster is
a full-time employee of AMC Consultants Pty Ltd and is independent of Astron Corporation Limited, the
owner of the Donald Project Mineral Resources. Mr Webster has sufficient experience that is relevant
to the style of mineralisation and type of deposit under consideration and to the activity being
undertaken to qualify as a Competent Person as defined in the 2012 Edition of the ‘Australasian Code
for Reporting of Exploration Results, Mineral Resources and Ore Reserves’. The Company confirms
that the form and context in which the Competent Persons’ findings are presented have not materially
modified from the relevant original market announcement.

The information in this report that relates to the MIN5532 Mineral Resource estimate is based on, and
fairly reflects, information and supporting documentation compiled by Mrs Christine Standing, a
Competent Person who is a Member of the Australasian Institute of Mining and Metallurgy and the
Australian Institute of Geoscientists. Mrs Standing is a full-time employee of Optiro Pty Ltd (Snowden
Optiro) and is independent of Astron Corporation Limited, the owner of the Mineral Resources. Mrs
Standing has sufficient experience that is relevant to the style of mineralisation and type of deposit
under consideration and to the activity being undertaken to qualify as a Competent Person as defined
in the 2012 Edition of the ‘Australasian Code for Reporting of Exploration Results, Mineral Resources
and Ore Reserves’. The Company confirms that the form and context in which the Competent Persons’
findings are presented have not materially modified from the relevant original market announcement.

The information in this document that relates to the estimation of the Ore Reserves for MIN5532 is
based on information compiled by Mr Pier Federici, a Competent Person who is a Member of the
Australasian Institute of Mining and Metallurgy. Mr Federici is a full-time employee of AMC Consultants
Pty Ltd and is independent of Astron Corporation Limited. Mr Federici has sufficient experience that is
relevant to the style of mineralisation and type of deposit under consideration and to the activity being
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undertaken to qualify as a Competent Person as defined in the 2012 Edition of the ‘Australasian Code
for Reporting of Exploration Results, Mineral Resources and Ore Reserves’. The Company confirms
that the form and context in which the Competent Persons’ findings are presented have not materially
modified from the relevant original market announcement.

The information in this report that relates to the RL2002 Ore Reserve estimate is based on, and fairly
reflects, information and supporting documentation compiled by Mr Pier Federici FAusIMM(CP), a
Competent Person who is a Fellow of the Australasian Institute of Mining and Metallurgy. Mr Federici
is a full-time employee of AMC Consultants Pty Ltd (AMC) and is independent of Astron Corporation
Limited, the owner of the Ore Reserve. Mr Federici has sufficient experience that is relevant to the style
of mineralisation and type of deposit under consideration and to the activity being undertaken to qualify
as a Competent Person as defined in the 2012 Edition of the ‘Australasian Code for Reporting of
Exploration Results, Mineral Resources and Ore Reserves’. Mr Federici consents to the inclusion in the
report of the matters based on his information in the form and context in which it appears.

Cautionary Statements

Certain sections of this document contain forward looking statements that are subject to risk factors
associated with, among others, the economic and business circumstances occurring from time to time
in the countries and sectors in which the Astron group operates. It is believed that the expectations
reflected in these statements are reasonable, but they may be affected by a wide range of variables
which could cause results to differ materially from those currently projected.

The information contained in this document is not investment or financial product advice and is not
intended to be used as the basis for making an investment decision. Please note that, in providing this
document, Astron has not considered the objectives, financial position or needs of any particular
recipient. Astron strongly suggests that investors consult a financial advisor prior to making an
investment decision.

This document may include “forward looking statements” within the meaning of securities laws of
applicable jurisdictions. Forward looking statements can generally be identified by the use of the words
“anticipate”, “believe”, “expect”, “project”, “forecast’, “estimate”, “likely”, “intend”, “should”, “could”,
“‘may”, “target”, “plan”, “guidance” and other similar expressions. Indications of, and guidance on, future
earning or dividends and financial position and performance are also forward-looking statements. Such
forward-looking statements are not guarantees of future performance and involve known and unknown
risks, uncertainties and other factors, many of which are beyond the control of Astron and its related
bodies corporate, together with their respective directors, officers, employees, agents or advisers, that
may cause actual results to differ materially from those expressed or implied in such statement. Actual
results, performance or achievements may vary materially from any forward-looking statements and the
assumptions on which those statements are based. Readers are cautioned not to place undue reliance
on forward looking statements and Astron assumes no obligation to update such information. Specific

regard should be given to the risk factors outlined in this document (amongst other things).

This document is not, and does not constitute, an offer to sell or the solicitation, invitation or
recommendation to purchase any securities and neither this document nor anything contained in it
forms the basis of any contract or commitment.

Certain financial data included in this document is not recognised under the Australian Accounting
Standards and is classified as 'non-IFRS financial information' under ASIC Regulatory Guide 230
'Disclosing non-IFRS financial information' (RG 230). This non-IFRS financial information provides
information to users in measuring financial performance and condition. The non-IFRS financial
information does not have standardised meanings under the Australian Accounting Standards and
therefore may not be comparable to similarly titted measures presented by other entities, nor should
they be interpreted as an alternative to other financial measures determined in accordance with the
Australian Accounting Standards. No reliance should therefore be placed on any financial information,
including non-IFRS financial information and ratios, included in this document. All financial amounts
contained in this document are expressed in Australian dollars and may be rounded unless otherwise
stated. Any discrepancies between totals and sums of components in tables contained in this document
may be due to rounding.
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Appendix A — Donald Rare Earths and Mineral Sands Project — RL2002 Ore Reserve

Based on the supporting mine planning completed, pit inventories to support and Ore Reserve estimate,
in accordance with the JORC 2012 are shown in Table A. Ore has been classified as Proven Ore
Reserve, based on Measured Mineral Resource and Probable Ore Reserve based on Indicated Mineral
Resource. The results of the Ore Reserve estimate reflect the Competent Person’s view of the deposit.

Table A — Donald Rare Earths and Mineral Sands Ore Reserve for RL2002 at May 2023

Classification Tonnes Slimes Oversize HM limenite  Leucoxene Rutile Zircon Monazite
(Mt) (%) (%) (%) (%HM) (%HM) (%HM) (%HM) (%HM)
Within RL2002 outside of MIN5532
Proved 152 7.1 18.8 5.6 31.3 18.2 9.4 211 1.8
Probable 364 13.7 15.7 41 32.8 19.3 7.5 171 1.6
Total 516 11.7 16.6 4.6 32.3 18.9 8.2 18.6 1.7
Notes to Table A:
. The ore tonnes have been rounded to the nearest 1 Mt and grades have been rounded to one decimal place.
. Th;a ?fre Reserve is based on Indicated and Measured Mineral Resource contained within mine designs above an economic
cut-off.
. The economic cut-off is defined as the value of the products less the cost of processing.

. Mining recovery and dilution have been applied to the figures above.
. The mining licence (ML5532) is wholly within the retention licence (RL2002) and is excluded from the Ore Reserve estimate.
. HM is defined as minerals heavier than 2.96 S.G. and within a grainsize range of 38um to 90um.

The JORC 2012 Table 1, Section 4 to support the Ore Reserve estimate is included in Appendix B. The
Ore Reserve estimates have been compiled in accordance with the guidelines defined in the 2012
JORC Code.
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Appendix B: JORC Code, 2012 Edition — Table 1

The table below summaries the assessment and reporting criteria used for the Donald Deposit Mineral Resource estimate and reflects the guidelines in Table 1 of
The Australasian Code for the Reporting of Exploration Results, Mineral Resources and Ore Reserves (the JORC Code, 2012).

JORC Code, 2012 Edition — Table 1

Section 1 Sampling Techniques and Data

Criteria

Sampling
techniques

JORC Code explanation

Nature and quality of sampling (eg cut channels,
random chips, or specific specialised industry
standard measurement tools appropriate to the
minerals under investigation, such as down hole
gamma sondes, or handheld XRF instruments,
etc). These examples should not be taken as
limiting the broad meaning of sampling.

Include reference to measures taken to ensure
sample representivity and the appropriate
calibration of any measurement tools or systems
used.

Aspects of the determination of mineralization
that are Material to the Public Report.

In cases where ‘industry standard’ work has
been done this would be relatively simple (eg
‘reverse circulation drilling was used to obtain 1
m samples from which 3 kg was pulverised to
produce a 30 g charge for fire assay’). In other
cases more explanation may be required, such
as where there is coarse gold that has inherent
sampling problems. Unusual commodities or
mineralization types (eg submarine nodules)
may warrant disclosure of detailed information.

ASTF§6\;

Commentary

Air core drilling was used to obtain samples taken at 1m intervals.

Samples collected were approximately 7 kg in weight which were riffle split to 2 kg for analysis for
sample prior to 2013. After 2013 samples were rotary split. After the removal of slimes and oversize the
HM content was determined using heavy liquid separation.

For drilling from 2022 on rig sample rotary splitting was performed yielding samples averaging 1.62kg.
The content of HM was assayed using grain counts with checks on the zircon, titanium and monazite
content using XRF methods.
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Criteria

JORC Code explanation

ASTF§6\;

Commentary

Drilling Drill type (eg core, reverse circulation, open-hole e Al holes drilled by DMS were aircore with a nominal diameter of 76 mm (NQ).
techniques hammer, rotary air blast, auger,
Bangka, sonic, etc) and details (eg core
diameter, triple or standard tube, depth of
diamond tails, face-sampling bit or other type,
whether core is oriented and if so, by what
method, etc).
Drill sample Method of recording and assessing core and e For holes drilled by DMS:
recovery chip sample recoveries and results assessed. —  Sample recovery was visually checked.
Measures taken to maximise sample recovery — Air core drilling was used to maximise recovery.
and ensure representative nature of the e Zirtanium reported their drilling during 2004 had a consistent sample weight recovery of approximately
samples. 7.1 kg +/- 0.8 kg.
Whether a relationship exists between sample e For DMS drilling from 2022 onward on rig rotary splitting of samples was performed with an average
recovery and grade and whether sample bias sample weight of 1.62kg.
may have occurred due to preferential loss/gain e« Recovery and grade were checked with twin sonic drilling holes.
of fine/coarse material.  No relationship between recovery and grade was found.
Logging Whether core and chip samples have been e The air core samples were geologically logged to a high level of detail at 1m intervals.

geologically and geotechnically logged to a level
of detail to support appropriate Mineral
Resource estimation, mining studies and
metallurgical studies.

Whether logging is qualitative or quantitative in
nature. Core (or costean, channel, etc)
photography.

The total length and percentage of the relevant
intersections logged.

Geotechnical logging consisted of recording induration and hardness of the sample.
All samples were logged.
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Criteria

Sub-sampling
techniques and
sample

JORC Code explanation

If core, whether cut or sawn and whether
quarter, half or all core taken.
If non-core, whether riffled, tube sampled, rotary

ASTF%

Commentary

Riffle splits of dry samples were used for sub-sampling prior to 2013. Samples after 2013 were rotary
split.
The sample preparation was appropriate.

preparation split, etc and whether sampled wet or dry. e Field and laboratory duplicates for HM, slimes and oversize were used as quality control.
For all sample types, the nature, quality and e Sonic drill twin holes were drilled for QAQC comparison to Air Core holes of recovery, HM, slimes and
appropriateness of the sample preparation oversize.
technique. e Sample sizes were appropriate for the grain size of the material being tested.
Quality control procedures adopted for all sub- e For MIN5532, heavy minerals (HM) are defined as minerals heavier than 2.96 specific gravity (S.G.)
sampling stages to maximise representivity of and of a HM grainsize between 20um and 250 um. For the remainder of the Donald Deposit, that is
samples. within RL2002 outside of MIN5532, the HM in-size range is 38um to 90pum.
Measures taken to ensure that the sampling is
representative of the in situ material collected,
including for instance results for field
duplicate/second-half sampling.
Whether sample sizes are appropriate to the
grain size of the material being sampled.
Quality of assay The nature, quality and appropriateness of the o After the removal of slimes and oversize the content of HM was determined using heavy liquid
data and assaying and laboratory procedures used and separation. The HM content was assayed using grain counts with checks on the zircon, monazite and

laboratory tests

whether the technique is considered partial or
total.

For geophysical tools, spectrometers, handheld
XRF instruments, etc, the parameters used in
determining the analysis including instrument
make and model, reading times, calibrations
factors applied and their derivation, efc.

Nature of quality control procedures adopted (eg
standards, blanks, duplicates, external
laboratory checks) and whether acceptable
levels of accuracy (ie lack of bias) and precision
have been established.

titanium content using XRF.

From 2022, Stationary XRF, Laser ablation-ICPMS and QEMScan instruments were used by industry
independent laboratory Bureau Veritas Minerals Pty Ltd to determine valuable heavy minerals.

Quality control consisted of field duplicate samples prepared by DMS and the laboratory.

No blanks were submitted.

A second laboratory was not used.

Company standards of a defined HM, slimes and oversize grade were inserted in the field by DMS (1 in
40 samples) in drilling from 2016 onward (for MIN5532). Laboratory standards were also inserted by
Bureau Veritas (1 in 28 samples) in the 2022 assay test work (for MIN5532)
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Criteria

Verification of
sampling and
assaying

JORC Code explanation

The verification of significant intersections by
either independent or alternative company
personnel.

The use of twinned holes.

Documentation of primary data, data entry
procedures, data verification, data storage
(physical and electronic) protocols.

Discuss any adjustment to assay data.

ASTF%

Commentary

Twin holes, both Air Core and Sonic drilling, were used to check the results of earlier drilling which
showed consistency between the different drilling programs.

The data was stored in an Access database and checked against the original sample reports.

A series of adjustments to the sample data was made. This included:

—  For zircon % derived from grain counting the Zircon_Min_pct value was used.

—  For zircon % derived from XRF results the ZrO2_HfO2_pct value.

—  For zircon % derived from XRF results use “ZrO2_HfO2_conv” value.

Limited assay values for rutile + anatase % are available. The percentage of rutile is generally
contained in the database. For resource estimation the following sample adjustments were made:

—  Where rutile + anatase % only data was not available, rutile + anatase was calculated from the
rutile % data using the following formula which was derived from a correlation plot where both
sets of data are available.

The ilmenite % values obtained from the DMS drilling contained magnetite. Based on a comparison
with the CRA drilling the DMS ilmenite grades were decreased by 1.6 % to remove the magnetite from
the assay.

Location of data
points

Accuracy and quality of surveys used to locate
drill holes (collar and down-hole surveys),
trenches, mine workings and other locations
used in Mineral Resource estimation.
Specification of the grid system used.

Quality and adequacy of topographic control.

The collar positions were located using survey equipment for the early drilling and differential GPS for
the later drilling. Drilling for the MIN5532 resource was surveyed by Fergusson Perry Surveyors using
a Leica Captivate GS18 unit and CS20 controller.

The grid used was MGA94 Zone 54 co-ordinate system.

The topographic surface was obtained from LIDAR data.

Data spacing and
distribution

Data spacing for reporting of Exploration
Results.

Whether the data spacing and distribution is
sufficient to establish the degree of geological
and grade continuity appropriate for the Mineral
Resource and Ore Reserve estimation
procedure(s) and classifications applied.
Whether sample compositing has been applied.

The drillhole spacing used in the Mineral Resource classification was:
— 250 mE by 350 mN for the MIN5532 reserve area

And for the remainder of RL2002 outside MIN5532:

—  Generally 150 mE x 500 mN grid as Measured Mineral Resource.

—  Generally 250 mE by 500 mN as Indicated Mineral Resource.

—  Wider grid spacing is classified as Inferred Mineral Resource.

The HM, slimes and oversize samples were sampled at 1m intervals with no compositing. The VHM
samples were taken at varied lengths which were composited to 1m for resource estimation.
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Criteria JORC Code explanation Commentary
Orientation of o Whether the orientation of sampling achieves e The mineralization is generally flat lying enabling vertical drilling to be appropriate.
data in relation unbiased sampling of possible structures and e No bias was introduced by the drilling orientation.
to geological the extent to which this is known, considering
structure the deposi't typg. - ' .
e Ifthe relationship between the drilling orientation

and the orientation of key mineralised structures

is considered to have introduced a sampling

bias, this should be assessed and reported if

material.
Sample security e The measures taken to ensure sample security. e Samples were stored in sealed bags on private land.

Sample were securely packed and sent to laboratory by courier.

Audits or reviews

The results of any audits or reviews of sampling
techniques and data.

Only internal reviews were carried out.

Section 2 Reporting of Exploration Results

Criteria

Mineral tenement
and land tenure
status

JORC Code explanation

Type, reference name/number, location and
ownership including agreements or material
issues with third parties such as joint ventures,
partnerships, overriding royalties, native title
interests, historical sites, wilderness or national
park and environmental settings.

The security of the tenure held at the time of
reporting along with any known impediments to
obtaining a licence to operate in the area.

Commentary

This report covers the area of MIN5532 and RL2002 owned by Donald Mineral Sands. AMC has been
informed that no third parties or other interests impact on the exploration licence.

AMC is not aware of any known impediments to the tenure being in existence.

Land use is broad acre cropping

mineralisation.

Exploration done e Acknowledgment and appraisal of exploration by e Drilling by CRA Exploration Pty Ltd in 1980’s.
by other parties other parties. e Drilling by Zirtanium Ltd in 2004.
Geology e Deposit type, geological setting and style of e WIM-style mineralisation, fine grained heavy mineral deposit within the Parilla Sand.

The deposit can be described as a Tertiary succession of freshwater, marine, coastal and continental
sediments deposited heavy minerals in the area. The deposit consist of a solitary or composite broad,
lobate sheet-like body of considerable aerial extent, highly sorted and associated with fine micaceous
sand. These deposits are thought to represent accumulations formed below the active wave base in a
near shore environment, possibly representing the submarine equivalent of the strand style deposits.
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Criteria

Drill hole
Information

JORC Code explanation

A summary of all information material to the
understanding of the exploration results
including a tabulation of the following information
for all Material drill holes:

easting and northing of the drill hole collar
elevation or RL (Reduced Level — elevation
above sea level in metres) of the drill hole collar
dip and azimuth of the hole

down hole length and interception depth

hole length.

If the exclusion of this information is justified on
the basis that the information is not

Material and this exclusion does not detract from
the understanding of the report, the Competent
Person should clearly explain why this is the
case.

Commentary

Easting ranged from 653,400 m to 664,000 m.

Northing ranged from 5,943,300 m to 5,989,900 m.

RL ranged from 75 m to 137 m.

All holes were drilled vertically.

The holes ranged from 1 m to 30 m in length with an average of 22 m.
HM was first intersected at between 1 m and 40 m depth.

ASTF%

Data
aggregation
methods

In reporting Exploration Results, weighting
averaging techniques, maximum and/or
minimum grade truncations (eg cutting of high
grades) and cut-off grades are usually Material
and should be stated.

Where aggregate intercepts incorporate short
lengths of high grade results and longer lengths
of low grade results, the procedure used for
such aggregation should be stated and some
typical examples of such aggregations should be
shown in detail.

The assumptions used for any reporting of metal
equivalent values should be clearly stated.

All sampling for HM is done in metre intervals.

VHM assays are on composited samples of varying intervals.
Metal equivalent figures are not used.

Normal weighted average techniques are used for compositing mineralogy samples.

Relationship
between
mineralisation
widths and
intercept
lengths

These relationships are particularly important in
the reporting of Exploration Results.

If the geometry of the mineralisation with respect
to the drill hole angle is known, its nature should
be reported.

If it is not known and only the down hole lengths
are reported, there should be a clear statement
to this effect (eg ‘down hole length, true width
not known’).

e The mineralization is generally horizontal and the drilling was vertical. The drillholes intersected the
mineralization generally at a 90 degree angle enabling true widths to be estimated and used in Mineral

Resource Estimation.
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Criteria JORC Code explanation Commentary
Diagrams e Appropriate maps and sections (with scales) and e Refer to Figures 1, 2 and 3.
tabulations of intercepts should be included for
any significant discovery being reported These
should include, but not be limited to a plan view
of drill hole collar locations and appropriate
sectional views
Balanced e Where comprehensive reporting of all e Not applicable as Exploration Results are not reported.
reporting Exploration Results is not practicable,
representative reporting of both low and high
grades and/or widths should be
e practiced to avoid misleading reporting of
Exploration Results.
Other o Other exploration data, if meaningful and e In 2010 bulk sample within MIN5532 were taken using various composited drill holes around hole
substantive material, should be reported including (but not D10_044.
exploration limited to): geological observations; geophysical e Test work was completed in 2010 to compare results from test pit bulk sample taken in 2005.
data survey results; geochemical survey results; bulk e The entire Parilla sand horizon was sampled resulting in a composited low grade sample of 2%HM
samples — size and method of treatment; head grade.
metallurgical test results; bulk density, e In 2005 a test pit within former EL4433/current EL2002, material was processed at Mildura pilot plant
groundwater, geotechnical and rock and formed the basis of current process flow sheet design.
characteristics; potential deleterious or e In 2000 a Caldwell hole within MIN5532 was drilled. Test work was carried out in 2001 and 2004 to
contaminating substances. develop process flow sheet design.
Further work e The nature and scale of planned further work (eg e Grade control drilling is planned prior any potential mining.

tests for lateral extensions or depth extensions
or large-scale step-out drilling).

Diagrams clearly highlighting the areas of
possible extensions, including the main
geological interpretations and future drilling
areas, provided this information is not
commercially sensitive.
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Section 3 Estimation and Reporting of Mineral Resources

Criteria JORC Code explanation Commentary

Database integrity e Measures taken to ensure that data has not
been corrupted by, for example,

e transcription or keying errors, between its initial
collection and its use for Mineral Resource
estimation purposes.

e Data validation procedures used.

The FROM and TO values were checked to ensure no overlaps or missing data.

The collar coordinates were checked and converted to the MGA94 zone 54 co-ordinate system.
All collar coordinates were checked to ensure they were located within the MIN5532 and RL2002.
The assay results were reviewed for spurious values in excess of logical results.

Site visits e Comment on any site visits undertaken by the e The Competent Person visited the site on several occasions viewing drilling, sampling methods, bulk
Competent Person and the outcome of those sample site and area of the deposit and held discussions with site technical personnel.
Visits.

e [f no site visits have been undertaken indicate
why this is the case.

Geological e Confidence in (or conversely, the uncertainty of) e The drillhole data confirms the geological interpretation.
interpretation the geological interpretation of the mineral e The HM is contained within the Parilla Sand unit which exists over the entire MIN5532 and RL2002.
deposit. ¢ No alternative interpretations can be made.
* Nature of the data used and of any assumptions e Geology was used to locate the top and bottom of the Parilla Sand and the mineralized zone.
made. ¢ Mineralization continues across the MIN5532 and RL2002 with higher grade zones modelled

e The effect, if any, of alternative interpretations separately.
on Mineral Resource estimation.

e The use of geology in guiding and controlling
Mineral Resource estimation.

e The factors affecting continuity both of grade
and geology.

Dimensions e The extent and variability of the Mineral The whole MIN5532 and RL2002 contain mineralization.
Resource expressed as length (along strike or e The mineralization ranges in depth from 1 m to 41 m.
otherwise), plan width, and depth below surface
to the upper and lower limits of the Mineral
Resource.
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Criteria

Estimation and

JORC Code explanation

The nature and appropriateness of the

AST%

Commentary

The estimation method was Ordinary Kriging with an octant and ellipsoidal search. The mineralised

modelling estimation technique(s) applied and key zone was domained into three zones — low grade medium (>3<5 % HM) and high grade (above 5 %
techniques assumptions, including treatment of extreme HM).
grade values, domaining, interpolation o Alow grade HM domain (< 1 % HM) was modelled along the eastern side of MIN5532 and RL2002.
parameters and maximum distance of ¢ Datamine software was used for the resource estimate.
eth?ItJOéaﬁOt’fl ff‘;’.n datatﬁog'ts- If ahcompqte;’ o Geological and grade based domaining was used for modelling HM, slimes and oversize within
assisted estimation method was chosen include MIN5532.
a description of computer software and o Outside of MIN5532 no domaining was used for slimes and oversize.
parameters used. ' . e The VHM minerals were domained within the area of assaying for VHM.
The availability of check estimates, previous e A previous estimate is available and gives similar results.
estimates and/or mine production records and « No assumptions were made regarding the recovery of bi- products.
whether_ the Mineral R;asou;c; estimate takes ¢ No deleterious elements were considered in the estimate.
?_ﬁpropr/ate :;ccountc; suc :'ta. f e Blocks sizes of 100 mE x 200 mN x 1 mRI were used. This is approximately half the drillhole spacing,
b ?f:;gggf lons made regaraing recovery o in the better drilled areas.
E}; tli)mation (; f deleterious elements or other non- No assumptions were made regarding selective mining units.
grade variables of economic significance (6g e The correlation between variables was reviewed but not included in the resource estimate.
S : b e Top caps were used for zircon and rutile + anatase based on the results of log probability plots.
sulphur for acid mine drainage characterisation). - . .
In the case of block model interpolation, the e The model was visually chgcked against the drillholes and SWATH plots were used to check the
block size in relation to the average sample average grade and trends in grades between the model and drillhole a data.
spacing and the search employed.
Any assumptions behind modelling of selective
mining units.
Any assumptions about correlation between
variables.
Description of how the geological interpretation
was used to control the resource estimates.
Discussion of basis for using or not using grade
cutting or capping.
The process of validation, the checking process
used, the comparison of model data to drill hole
data, and use of reconciliation data if available.
Moisture Whether the tonnages are estimated on a dry e The assay results were based on dry samples therefore the moisture content was not considered.

basis or with natural moisture, and the method of
determination of the moisture content.

Cut-off parameters

The basis of the adopted cut-off grade(s) or
quality parameters applied.

A 1% HM grade was used for reporting the Mineral Resources. Mining optimisation studies have
shown the economic cut-off is approximately 2 % HM, based on dry mining methods. Wet mining
methods that take all the minerals may lower the economic cut-off grade to approximately 1 % HM
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Criteria

Mining factors or
assumptions

JORC Code explanation

Assumptions made regarding possible mining
methods, minimum mining dimensions and
internal (or, if applicable, external) mining
dilution. It is always necessary as part of the
process of determining reasonable prospects for
eventual economic extraction to consider
potential mining methods, but the assumptions
made regarding mining methods and parameters
when estimating Mineral Resources may not
always be rigorous. Where this is the case, this
should be reported with an explanation of the
basis of the mining assumptions made.

ASTF%

Commentary

e |tis assumed the dry mining methods will be employed with the option of using wet mining methods.

Metallurgical
factors or
assumptions

The basis for assumptions or predictions
regarding metallurgical amenability. It is always
necessary as part of the process of determining
reasonable prospects for eventual economic
extraction to consider potential metallurgical
methods, but the assumptions regarding
metallurgical treatment processes and
parameters made when reporting Mineral
Resources may not always be rigorous. Where
this is the case, this should be reported with an
explanation of the basis of the metallurgical
assumptions made.

Tests show all minerals reported can be processed.

o Metallurgical testing has shown the deposit can be processed. Within MIN5532 the heavy mineral
sample in-size range is between 20 and 250um. The samples above a 38 ym size were used for
assaying and resource estimation outside of MIN5532. Additional material may be obtained between
38 ym and 20 pum that could add to the value of the project.

Environmental
factors or
assumptions

Assumptions made regarding possible waste
and process residue disposal options. It is
always necessary as part of the process of
determining reasonable prospects for eventual
economic extraction to consider the potential
environmental impacts of the mining and
processing operation. While at this stage the
determination of potential environmental
impacts, particularly for a greenfields project,
may not always be well advanced, the status of
early consideration of these potential
environmental impacts should be reported.
Where these aspects have not been considered
this should be

reported with an explanation of the
environmental assumptions made.

e For DMS mining license MIN5532 conditional approval has been obtained from the Victorian
Government for mining of the deposit and placement of all waste material back into the mined.

e The current understanding is that there are no social or environmental issues which will impact on
processing or mining of the deposit.
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Criteria
Bulk density

JORC Code explanation

Whether assumed or determined. If assumed,
the basis for the assumptions. If determined, the
method used, whether wet or dry, the frequency
of the measurements, the nature, size and
representativeness of the samples.

The bulk density for bulk material must have
been measured by methods that adequately
account for void spaces (vugs, porosity, etc),
moisture and differences between rock and
alteration zones within the deposit.

Discuss assumptions for bulk density estimates
used in the evaluation process of the different
materials.
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Commentary

The prefeasibility report (Zirtanium, 2005) stated the bulk density measurements were obtained from
the nearby WIM 150 deposit and applied to the MIN5532 deposit. Initial determinations were derived
from weighing a known volume of competent drill core, providing a range from 1.8 t/m3 to 2.2 t/m3, with
a mean of 2.0 t/m3. Bulk sampling costeans were subsequently excavated, permitting sand
replacement densities to be collected. An average dry bulk density of 1.65 t/m3 was determined, with
all results lying within a narrow range.

A plot of bulk density versus % HM showed a very good correlation therefore the block bulk density
was estimated as Bulk density = 1.65 +(0.01*HM).

More recent bulk density test work was performed on undisturbed Sonic core samples from 2022
drilling for the MIN5532 resource estimation of 2022. This bulk density data was used in estimating the
MIN5532 resource/reserves only.

Classification

The basis for the classification of the Mineral
Resources into varying confidence categories.
Whether appropriate account has been taken of
all relevant factors (ie relative confidence in
tonnage/grade estimations, reliability of input
data, confidence in continuity of geology and
metal values, quality, quantity and distribution of
the data).

Whether the result appropriately reflects the
Competent Person’s view of the deposit.

The Mineral Resource classification was mainly based on the drillhole spacing. The mineralization and
geology is consistent and continuous and the deposit reasonable well understood. Generally 100 mE x
500 mN grid is a Measured Mineral Resource, 250 mE by 500 mN is an Indicated Mineral Resource
and wider grid spacing is classified as an Inferred Mineral Resource.

The drillhole data is considered to be suitable for the resource classifications used.

The classification reflects the Competent Persons view of the deposit.

Audits or reviews

The results of any audits or reviews of Mineral
Resource estimates.

Previous Mineral Resource estimates using the same methodology have been audited by a third party
independent consultancy.
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Criteria JORC Code explanation Commentary
Discussion of o Where appropriate a statement of the relative ¢ No statistical or geostatistical review of the accuracy of the resource estimate was undertaken.
relative accuracy/ accuracy and confidence level in the Mineral e The resource statement is a global estimate based on addition of local estimates.
confidence Resource estimate using an approach or ¢ There has been no production to date.

procedure deemed appropriate by the
Competent Person. For example, the application
of statistical or geostatistical procedures to
quantify the relative accuracy of the resource
within stated confidence limits, or, if such an
approach is not deemed appropriate, a
qualitative discussion of the factors that could
affect the relative accuracy and confidence of
the estimate.

e The statement should specify whether it relates
to global or local estimates, and, if local, state
the relevant tonnages, which should be relevant
to technical and economic evaluation.
Documentation should include assumptions
made and the procedures used.

e These statements of relative accuracy and
confidence of the estimate should be compared
with production data, where available.

Section 4 Estimation and Reporting of Ore Reserves

Criteria JORC Code explanation Commentary

Mineral Resource e« Description of the Mineral Resource estimate e The Mineral Resource estimate for the Donald Mineral Sands deposit, which formed the basis of this Ore

estimate for used as a basis for the conversion to an Ore Reserve Estimate, was compiled by AMC Consultants Pty Ltd geologists utilising relevant data. The

conversion to Ore Reserve. estimate includes mining licence area ML5532 and retention licence area RL2002 and is based on 377

Reserves e Clear statement as to whether the Mineral drillholes of exploration drilling and assay data. The data set, geological interpretation and model was
Resources are reported additional to, or validated using AMC'’s internal and Quality Assurance and Quality Control (QAQC) processes.
inclusive of, the Ore Reserves. ¢ The Mineral Resources are reported inclusive of the Ore Reserve.
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Criteria
Site visits

JORC Code explanation

Comment on any site visits undertaken by the
Competent Person and the outcome of those
visits.

If no site visits have been undertaken indicate
why this is the case.

ASTF§6\;

Commentary

The Competent Person, Mr Pier Federici FAusIMM(CP), conducted a site visit in July 2013. The site visit
provided:

—  Familiarization with the site including current mining conditions, proposed pit limits, waste dump
locations, site drainage and geotechnical considerations, identification of vegetation to be
preserved.

—  Observation of samples being prepared for analysis.

— General landforms.

— Access to the deposit.

The competent person is of the opinion that no material changes have occurred in the region since the
last site visit.

Study status

The type and level of study undertaken to enable
Mineral Resources to be converted to Ore
Reserves.

The Code requires that a study to at least Pre-
Feasibility Study level has been undertaken to
convert Mineral Resources to Ore Reserves.
Such studies will have been carried out and will
have determined a mine plan that is technically
achievable and economically viable, and that
material Modifying Factors have been
considered.

The Ore Reserves are supported by the recent completion of updated mine planning work undertaken
by AMC Consultants Pty Ltd completed to a prefeasibility study level of accuracy.

The proposed mine plan is considered technically and economically achievable involving the application
of conventional mining technology of excavator and haulage.

Modifying Factors (mining, processing, infrastructure, environmental, legal, social, and commercial) have
been considered during the Ore Reserve estimation process.

Economic modelling was completed as part of the mine planning identified that the project is
economically viable and robust under current assumptions.

Cut-off
parameters

The basis of the cut-off grade(s) or quality
parameters applied.

A Mill limited break-even cut-off has been applied to define ore for processing. This cut-off is based on
the value of the concentrate and the cost of processing applied to define economic material.
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Criteria

Mining factors or
assumptions

JORC Code explanation

The method and assumptions used as reported in
the Pre-Feasibility or Feasibility Study to convert
the Mineral Resource to an Ore Reserve (i.e.
either by application of appropriate factors by
optimisation or by preliminary or detailed design).
The choice, nature and appropriateness of the
selected mining method(s) and other mining
parameters including associated design issues
such as pre-strip, access, etc.

The assumptions made regarding geotechnical
parameters (eg pit slopes, stope sizes, efc),
grade control and pre-production drilling.

The major assumptions made and Mineral
Resource model used for pit and stope
optimisation (if appropriate).

The mining dilution factors used.

The mining recovery factors used.

Any minimum mining widths used.

The manner in which Inferred Mineral Resources
are utilised in mining studies and the sensitivity of
the outcome to their inclusion.

The infrastructure requirements of the selected
mining methods.

AST%

Commentary

The deposit has been assessed through pit optimization, mine design, mine scheduling and economic
modelling.

Individual discrete mining blocks have been digitised around ore and overburden. Pillars of in situ
material will be left between adjacent mining strips to prevent tails from entering the working areas. Ore
loss has been accounted for these pillars being left. Mining dilution and ore loss are inherent in the
process and no additional dilution or ore loss has applied when converting the mineral resource model
for mine planning.

The mine extents and depth were decided by pit optimization using the Lerchs-Grossman (LG) algorithm
with Whittle software. Nested pit shells generated and tested with sensitivities on mining cost, processing
cost, metal price, recoveries formed the basis of the optimal pit shell to maximize value and achieve
operational design requirements.

LG pit optimizations assessed Measured and Indicated classified material only. No Inferred material was
included in the LG assessment.

Geotechnical slope parameters were based on a geotechnical study completed in 2022 by ATC Williams
focused on the external and in-pit embankment designs for tails storage facilities. The in situ
embankments and pit slopes also applied these parameters due to in-pit storage of tails.

Infrastructure requirements included development of tails and slimes storage, topsoil, and subsoil
stockpiles, over burden stockpiles, haul roads, external tails storage facility, office, fuel bay and storage,
salvage yard, and workshop. Key infrastructure will be located in the north-western corner of MIN5532
adjacent to the wet concentrator plant.

The pit will be mined in blocks of general dimension of 500 m wide and 250 m long. These will be mined
in a strip sequence.

The mining method will be a truck and excavator for the overburden and ore, while scrapers will be used
for soil stripping and rehandling.

Ore will be fed into a mining unit plant (MUP) where it is screened and slurried and pumped to the wet
concentrator plant (WCP) on site.

Sand tails, from the WCP will be returned to the mine void placed in constructed cells after which
overburden will be placed above prior to rehabilitation.
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Criteria

Metallurgical
factors or
assumptions

JORC Code explanation

The metallurgical process proposed and the
appropriateness of that process to the style of
mineralisation.

Whether the metallurgical process is well-tested
technology or novel in nature.

The nature, amount and representativeness of
metallurgical test work undertaken, the nature of
the metallurgical domaining applied and the
corresponding metallurgical recovery factors
applied.

Any assumptions or allowances made for
deleterious elements.

The existence of any bulk sample or pilot scale
test work and the degree to which such samples
are considered representative of the orebody as
a whole.

For minerals that are defined by a specification,
has the ore reserve estimation been based on
the appropriate mineralogy to meet the
specifications?

ASTF%

Commentary

Two concentrates are generated at site.

o A heavy mineral concentrate (HMC) which is predominantly ZrO2+HfOz2, and TiO2 minerals.

o A rare earth mineral concentrate (REMC) which is predominantly CeO2 and Y203

The associated recoveries and costs to generate concentrates, were applied in the mine planning work.
The process will involve gravity and magnet separation to generate the concentrates for export.

The metallurgical assumptions are based on metallurgical test work undertaken by Mineral
Technologies in 2022 developing the recoveries, flowsheet and concentrate upgrade validation base
on site bulk samples.

Environmental

The status of studies of potential environmental
impacts of the mining and processing operation.
Details of waste rock characterisation and the
consideration of potential sites, status of design
options considered and, where applicable, the
status of approvals for process residue storage
and waste dumps should be reported.

Environmental Effects Study: The Donald project completed the Environmental Effect Statement (EES)
process and was granted approval in November 2008.

The plan is to return disturbed areas to similar topography preserving water surface flow directions.
Slimes and sand tails will be buried below ground level and capped with overburden.

Licenses will be sort for in pit tailings disposal and any associated discharge.
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Criteria
Infrastructure

JORC Code explanation

The existence of appropriate infrastructure:
availability of land for plant development, power,
water, transportation (particularly for bulk
commodities), labour, accommodation; or the
ease with which the infrastructure can be
provided, or accessed.

ASTF%\\NI‘

Commentary

e Power and water will be accessible from existing grid infrastructure in the local area.
e Additional infrastructure required for open pit mining has been designed and costed and includes:

Mining Unit Plant (MUP)

Wet concentrator plant (WCP)

HMC and REMC product handling facilities including weigh bridge
Reagents receipt and distribution

Maintenance workshops

Internal Roads and External Road Upgrades

Offices and crib rooms

Fuel storage and refuelling area

66kV Overhead Power from Horsham

GWM Water reticulation upgrades to transfer fresh water from storage in Taylors Lake to mine
site

Fresh water, process water and sediment control Dams

Wash Bay

Stores

Tyre Repair Facility

Vehicle Parking Facilities

Salvage Yard

Pit dewatering

Land purchase

e Accommodation facility in nearby town
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Criteria
Costs

JORC Code explanation

The derivation of, or assumptions made,
regarding projected capital costs in the study.
The methodology used to estimate operating
costs.

Allowances made for the content of deleterious
elements.

The source of exchange rates used in the study.
Derivation of transportation charges.

The basis for forecasting or source of treatment
and refining charges, penalties for failure to meet
specification, etc.

The allowances made for royalties payable, both
Government and private.

ASTF%

Commentary

Operating and capital costs have been based on:

— Sales and logistics costs

— Processing costs based on first principal cost estimates

—  First principal mining cost estimates based on mine schedule physicals
—  First principal estimates based on infrastructure design

— External TSF and in-pits tailings prepared by ATC Williams

—  Marketing studies - TZMI for HMC and Adamas Intelligence for REMC
— Relevant government royalties for concentrate products

—  Processing prepared by Mineral Technologies

—  Power prepared by Powercor

—  GWM Water reticulation prepared by W3Plus

— Road upgrades prepared by Driscoll Engineering

— Accommodation facilities prepared by BM Projects

Dewatering infrastructure by Projectworx

Revenue factors

The derivation of, or assumptions made
regarding revenue factors including head grade,
metal or commodity price(s) exchange rates,
transportation and treatment charges, penalties,
net smelter returns, etc.

The derivation of assumptions made of metal or
commodity price(s), for the principal metals,
minerals and co-products.

The value of the concentrate and the cost of processing was applied to define economic material.
Commodity prices and exchange rate forecast were advised by Donald Mineral Sands Limited (DMS)
and are based on consensus forecast prices — TZMI July 2022 and updated in March 2023, and Adamas
Intelligence in February 2023.

Product specifications are based on metallurgical test work including processing of bulk sample material.
Treatment charges are linked to forecast commaodity prices and align with five-year historical rates.
Off-site marketing and freight costs are based on DMS forecast linked to industry indices.

Key value driver inputs into the financial model included:

— Heavy mineral concentrate and Rare Earth mineral concentrate forecast pricing

—  Exchange rate from AU$ to US$ used 0.7:1.

— Discount rate of 8%.
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Criteria

Market
assessment

JORC Code explanation

The demand, supply and stock situation for the
particular commodity, consumption trends and
factors likely to affect supply and demand into the
future.

A customer and competitor analysis along with
the identification of likely market windows for the
product.

Price and volume forecasts and the basis for
these forecasts.

For industrial minerals the customer
specification, testing and acceptance
requirements prior to a supply contract.

AST%

Commentary

The current short-term reduction in zircon demand is expected to return to the long-term demand in 2023.
The macro trend in zircon demand is driven by urbanisation.

Maturation of existing supply sources will lead to a reduction in zircon supply.

The long life of this project (>40 years) provides opportunity to move through the rise and fall of global
supply and demand.

Titanium feedstock market is large and it is expected that the Donald Mineral Sands Project will fill a
small section of the existing supply shortage in the marketplace.

The DMS Ti product has a major advantage in its grade (High in TiO2%, over 60% overall). It is
anticipated that the benefits for the high Ti content will be significant for the downstream producers as
the high Ti content enables high Ti grade in the final products, as well as a decrease in the by-product,
pig-iron of the slag process.

With 95% of the Rare Earth market situated in China, a macro-trend in the rare earth space is that
western governments have started to heavily invest in the Rare Earth sector.

Under the Australian Governments $2B critical minerals facility, the Australian federal government is
investing over $1.25B in Eneabba rare earth refinery announced in April 2022 which is currently in design
/ construction by lluka in Western Australia.

Rare Earths, as a Total Rare Earth Oxide (TREOQ), was priced by Adamas Intelligence in February 2023.
Following a 7.1% pandemic-induced drop in global TREO consumption in 2020, Adamas Intelligence
data indicates that global consumption jumped 13.2% higher in 2021, bolstered by the materialisation of
some pent-up consumer and industrial demand from the year prior.

By volume, permanent magnets and catalysts were collectively responsible for over 65% of global
TREO consumption in 2021. However, by value, permanent magnets alone were responsible for 95%
of the total value of global TREO consumption in 2022. Demand for and prices of neodymium,
praseodymium, dysprosium and terbium (all of which are contained in the DMS TREQO) are expected to
continue to rise strongly in the years ahead.

Economic

The inputs to the economic analysis to produce
the net present value (NPV) in the study, the
source and confidence of these economic inputs
including estimated inflation, discount rate, etc.
NPV ranges and sensitivity to variations in the
significant assumptions and inputs.

Discounted cash flow modelling and sensitivity analysis has been completed to evaluate the economic
performance of the Ore Reserve.

The Ore Reserve returns a positive NPV (pre-tax) under the assumptions detailed herein.

Sensitivity testing of the project identified changes to mining costs and product prices produced the
largest difference in the project NPV.

All reasonable sensitivity variations to inputs resulted in a positive NPV.
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Criteria JORC Code explanation Commentary
Social The status of agreements with key stakeholders e Cultural & Heritage Management Plan (CHMP) for a large portion of MIN5532 was approved in 2014.An
and matters leading to social licence to operate. expanded CHMP will be required to cover the remaining RL2002 area prior to mining.
e DMS is engaged with stakeholder groups through regular Community Reference Group meetings and
has established a Transport Working Group that had its inaugural meeting in January 2023.
¢ A Memorandum of Understanding was executed with the Yarriambiack Shire Council in November
2022 with key areas for collaboration between the two parties being Optimising Economic and Social
Outcomes — to work cooperatively and in good faith to facilitate as many positive outcomes from the
Donald Mineral Sands Project as possible whilst also working jointly to minimise and mitigate any
potential negative economic employment and social outcomes associated with the project and building
relationships to support the Donald Mineral Sands Project by working cooperatively and in good faith to
develop an advocacy and relationship management program which will aid the timely delivery of the
project and wider community benefits.
Other To the extent relevant, the impact of the following e Mining Licence (ML5532) expires August 2030
on the project and/or on the estimation and e Retention Licence (RL2002) expires October 2029
classification of the Ore Reserves: e Export Licence was renewed in October 2020.
Any identified material naturally occurring risks. e Radiation Licence has been granted.
The status of material legal agreements and e A draft Work Plan has been submitted to the relevant Victorian Government Department and a final draft
marketing arrangements. will be submitted when all details of the final stages of the project development are completed.
The status of governmental agreements and e Where practical native vegetation is avoided. There is a vegetation offset management plan for other
approvals critical to the viability of the project, areas.
such as mineral tenement status, and « Sufficient water has been secured for the project.
government and statutory approvals. There must o The area occasionally floods. Diversion bunds will be constructed around the mine workings to control
be reasonable grounds to expect that all surface flood water.
necessary _Goyernmgnt approvals yw_l/ be ) e The natural phreatic water level is above the base of the pit. Because of low permeability, ground water
received within the timeframes anticipated in the will be managed by a series of spear bore pumps installed either side of the mining blocks. In pit pumps
Pre-Feasibility or Feasibility study. Highlight and and sumps will also be used as required.
discuss the materiality of any unresolved matter ,  gome risk is considered related to the trafficability of haul trucks in the pit based on the material
that is dependent on a third party on which properties and moisture content.
extraction of the reserve is contingent.
Classification The basis for the classification of the QOre e Ore has been classified as Proven and Probable Ore Reserve, based on Measured and Indicated Mineral

Reserves into varying confidence categories.
Whether the result appropriately reflects the
Competent Person’s view of the deposit.

The proportion of Probable Ore Reserves that
have been derived from Measured Mineral
Resources (if any).

Resources.
The results of the Ore Reserve estimate reflect the Competent Person’s view of the deposit.

Audits or reviews

The results of any audits or reviews of Ore
Reserve estimates.

The supporting mine planning work has not been externally audited.
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Criteria JORC Code explanation Commentary
Discussion of o Where appropriate a statement of the relative e The Ore Reserve estimate is based on a continuation of project related studies, metallurgical testing,
relative accuracy/ accuracy and confidence level in the Ore Reserve and updated mine planning work, with a level of accuracy +25%. Costs are based on estimated first
confidence estimate using an approach or procedure principle operating costs and capital costs. All providing a high level of confidence in the economic basis
deemed appropriate by the Competent Person. of the Ore Reserve and assessment of the project value.
For example, the application of statistical or e In the opinion of the Competent Person, cost assumptions and modifying factors applied in the process
geostatistical procedures to quantify the relative of estimating Ore Reserves are reasonable.
accuracy of the reserve within stated confidence e Mineral price and exchange rate assumptions were set out by DMS and are subject to market forces and
limits, or, if such an approach is not deemed therefore present an area of uncertainty.
appropriate, a qualitative discussion of the factors e |n the opinion of the Competent Person, there are reasonable prospects to anticipate that all relevant
which could affect the relative accuracy and legal, environmental, and social approvals to operate are currently granted or will be granted within the
confidence of the estimate. project timeframe.
 The statement should specify whether it relatesto o  Sensitivity testing of the project identified changes to product prices produced the largest difference in
global or local estimates, and, if local, state the the project NPV. Regardless, the project produces a positive NPV over a range of product prices and
relevant tonnages, which should be relevant to operating costs.
technical and economic evaluation.

Documentation should include assumptions
made and the procedures used.

e Accuracy and confidence discussions should
extend to specific discussions of any applied
Modifying Factors that may have a material
impact on Ore Reserve viability, or for which there
are remaining areas of uncertainty at the current
study stage.

e |tis recognised that this may not be possible or
appropriate in all circumstances. These
statements of relative accuracy and confidence
of the estimate should be compared with
production data, where available.
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